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Rural Transportation Coordinating Committee (RTCC) 

Meeting Agenda 
August 4, 2021 • 10:00 AM 

Brunswick Community College • Room 207 • Leland, NC 
 

Join meeting 

 

 

Join by phone +1 301 715 8592  

Meeting ID: 813 5544 8291 

Meeting passcode: 361541 

 

I. INTRODUCTORY BUSINESS 

 

1. Call to Order 

 

2. Roll Call 

 

3. Additions or corrections to the agenda 

 

4. Approval of minutes:  June 2, 2021 (attached) 

 

5. Public Comment 

 

II. PRESENTATIONS 

 
6. Prioritization and STIP Update – Patrick Flanagan, Cape Fear RPO 

III. REGULAR BUSINESS 

 

7. Monarch FY 2022 FTA Section 5310 Grant Funds Resolution – Monarch has requested a 

resolution in support for their application for FTA 5310 grant funds.   Staff requests a motion 

to recommend approval of the attached resolution. 
 

8. PAS-TRAN FY 2022 FTA Section 5310 Grant Funds Resolution – PAS-TRAN has re-

quested a resolution in support for their application for FTA 5310 grant funds.   Staff requests 

a motion to recommend approval of the attached resolution. 

https://us02web.zoom.us/j/81355448291?pwd=K0t4ZVJYQlg2OXdzNWs1ajA5bld2QT09&from=addon
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9. FY 2021-2022 PWP Amendment – The Planning Work Program (PWP) for the current 

fiscal year need to be amended to reflect additional funds associated with the SPR Special 

Project Funds (NC 210 East Coast Greenway Feasibility Study) awarded on July 1, 2021.   

Staff requests a motion to recommend approval of the attached FY 2021-2022 PWP 

Amendment for submittal to the RTAC for their approval. 
 

10. Reports/Updates 

• Cape Fear RPO 

o Meeting Schedule 

o Brunswick County CTP 

o NC 211 East Coast Greenway Feasibility Study 

o STIP amendments and revisions 

• NC Ports (Port of Wilmington) 

• NCDOT Division 3 (Brunswick & Pender)  

• NCDOT Division 6 (Columbus) 

• NCDOT Transportation Planning Division (TPD) 

• NCDOT Integrated Mobility Division (IMD) 

• Wilmington Area MPO (WMPO) 

• Grand Strand MPO (GSATS) 

 

IV. OTHER 

   

11. Open discussion: General questions, comments, and other discussions 

 

12. Adjourn 
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Rural Transportation Coordinating Committee (RTCC) 

**DRAFT** Meeting Minutes 
June 2, 2021 • 10:00 AM 

Held via Zoom 

Cape Fear Council of Governments • Large Conference Room • Wilmington, NC 

 

Voting Members Present 

Helen Bunch, Brunswick County 

Jake Vares, Oak Island 

Thomas Lloyd, Southport 

Robert Lewis, Whiteville 

Jerome Chestnut, Chadbourn 

Vanessa Lacer, Pender County 

Mike Rose, Topsail Beach 

Andrea Correll, Burgaw 

Caitlin Marks, NCDOT Division 3 

Darius Sturdivant, NCDOT Division 6 

Nazia Sarder, NCDOT TPD 

Rachel McIntyre, WMPO 

Dan Newquist, GSATS 

Yvonne Hatcher, Brunswick Transit 

Joy Jacobs, Columbus County Transit 

Stephanie Ayers. NC Ports 

Patrick Flanagan, Cape Fear RPO 

 

Others Present 

Amy Kimes, Surf City 

Gage King, Henderson Field 

Bill Hammond, NCDOT Division 6 

Billy Christ, Congressman Rouzer 

Travis Henley, Pender County 

Fred Fontana, AARP 

Brayton Willis, NAACP 

Lucy Krueger, NC Ports 

Cat Peele, NCDOT Ferry Division 

Zach Manfredi, WMPO 

 

I. INTRODUCTORY BUSINESS 

 

1. Call to Order – The meeting was held via video conference on Zoom. Having reached a 

quorum, Patrick Flanagan called the meeting to order at 10:01 AM 

 

2. Roll Call – A roll call was taken of attendees. 

 

3. Additions or corrections to the agenda – There were no changes to the agenda. 

 

4. Approval of minutes – Stephanie Ayers made a motion to approve the minutes as presented. 

Jerome Chestnut seconded the motion. A roll call vote was taken. 

 

Helen Bunch, Yes 

Thomas Lloyd, Yes 

Robert Lewis, Yes 

Jerome Chestnut, Yes 
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Vanessa Lacer, Yes 

Mike Rose, Yes 

Andrea Correll, Yes 

Caitlin Marks, Yes 

Darius Sturdivant, Yes 

Nazia Sarder, Yes 

Rachel McIntyre, Yes 

Dan Newquist, Yes 

Yvonne Hatcher, Yes 

Joy Jacobs, Yes 

Stephanie Ayers. Yes 

Patrick Flanagan, Yes 

 

The motion passed. 

 

5. Public Comment – Brayton Willis gave an update on the Gullah Geechee Heritage Trail 

Project. They were accepted into the National Parks, Rivers, Trails, and Conservation 

Division Grant Program for this upcoming fiscal year and potentially future fiscal years. 

They also received a Z. Smith Reynolds grant for the trail project. 

 

II. PRESENTATIONS 

 
There were no presentations during this meeting. 
 

III. REGULAR BUSINESS 

 

6. P6.0 Local Input Point Methodology – Patrick Flanagan put forward the Cape Fear RPO 

P5.0 Local Input Point Methodology, with the Flex Policy language and new P6.0 dates for 

approval. 
Andrea Correll made a motion to recommend that the RTAC approve sending the draft P6.0 

methodology to NCDOT for review. Jerome Chestnut seconded the motion. A roll call vote 

was taken. 
 

Helen Bunch, Yes 

Jake Vares, Yes 

Thomas Lloyd, Yes 

Robert Lewis, Yes 

Jerome Chestnut, Yes 

Vanessa Lacer, Yes 

Mike Rose, Yes 

Andrea Correll, Yes 

Caitlin Marks, Yes 

Darius Sturdivant, Yes 

Nazia Sarder, Yes 

Rachel McIntyre, Yes 

Dan Newquist, Yes 

Yvonne Hatcher, Yes 

Joy Jacobs, Yes 

Stephanie Ayers. Yes 

Patrick Flanagan, Yes 

 
The motion passed. 

 
7. Lake Waccamaw Bike and Pedestrian Planning Grant Resolution – Patrick discussed the 

resolution to support Lake Waccamaw’s grant application package for a project acceleration 

plan through NCDOT’s Bike and Pedestrian Planning Grants. 
Robert Lewis made a motion to recommend the Resolution of Support to the RTAC for 

approval. Jerome Chestnut seconded the motion. A roll call vote was taken. 

 

Helen Bunch, Yes Jake Vares, Yes 
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Thomas Lloyd, Yes 

Robert Lewis, Yes 

Jerome Chestnut, Yes 

Vanessa Lacer, Yes 

Mike Rose, Yes 

Andrea Correll, Yes 

Caitlin Marks, Yes 

Darius Sturdivant, Yes 

Nazia Sarder, Yes 

Rachel McIntyre, Yes 

Dan Newquist, Yes 

Yvonne Hatcher, Yes 

Joy Jacobs, Yes 

Stephanie Ayers. Yes 

Patrick Flanagan, Yes 

 

The motion passed. 

 
8. NC Ports BUILD Resolution – Stephanie Ayers, with the NC Ports Authority gave an 

overview of the program and project that the Port of Wilmington is applying for. It was 

confirmed that this new gate would move truck traffic away from residential areas. 

Jake Vares made a motion to recommend the Resolution of Support to the RTAC for 

approval. Michael Rose seconded the motion. A roll call vote was taken. 

  

Helen Bunch, Yes 

Jake Vares, Yes 

Thomas Lloyd, Yes 

Robert Lewis, Yes 

Jerome Chestnut, Yes 

Vanessa Lacer, Yes 

Mike Rose, Yes 

Andrea Correll, Yes 

Caitlin Marks, Yes 

Darius Sturdivant, Yes 

Nazia Sarder, Yes 

Rachel McIntyre, Yes 

Dan Newquist, Yes 

Yvonne Hatcher, Yes 

Joy Jacobs, Yes 

Stephanie Ayers. Yes 

Patrick Flanagan, Yes 

 

The motion passed. 

 

9. FY 2020-2021 PWP Amendment – Patrick Flanagan went through the Planning Work 

Program (PWP) amended based on actual expenditures through April. He requested the 

ability to review the May financials and make adjustments prior to presenting the 

amendments to the RTAC. 

Helen Bunch made a motion to recommend the PWP Amendment to the RTAC with the 

latitude for RPO staff to adjust the amendment amounts based on the most recent financial 

data prior to the RTAC meeting. Jerome Chestnut seconded the motion. A roll call vote was 

taken. 

  

Helen Bunch, Yes 

Jake Vares, Yes 

Thomas Lloyd, Yes 

Robert Lewis, Yes 

Jerome Chestnut, Yes 

Vanessa Lacer, Yes 

Mike Rose, Yes 

Andrea Correll, Yes 

Caitlin Marks, Yes 

Darius Sturdivant, Yes 

Nazia Sarder, Yes 

Rachel McIntyre, Yes 

Dan Newquist, Yes 

Yvonne Hatcher, Yes 

Joy Jacobs, Yes 

Stephanie Ayers. Yes 
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Patrick Flanagan, Yes 

 

The motion passed. 

10. Reports/Updates 

• Cape Fear RPO 

o Meeting Schedule: The remaining meeting dates were highlighted. 

o Brunswick County CTP: Staff gave the group an update on the steering committee 

progress and the number of survey responses so far. 

o Columbus County CTP: Staff discussed reaching out to Columbus County 

officials to schedule public meetings to review the Columbus County CTP 

recommendations. 

o NC 211 East Coast Greenway Feasibility Study: An update was given about the 

final steering committee meeting and upcoming presentations to elected officials 

for adoption of the plan. 

o STIP amendments and revisions: Changes to the STIP were highlighted for the 

group. 

• NC Ports (Port of Wilmington): Stephanie Ayers gave an update on the container 

capacity expansion project at the Port. The project is moving along and will take the Port 

from 400,000 TEU/Year to 1,000,000 TEU/Year capacity 

• NCDOT Division 3 (Brunswick & Pender): Caitlin Marks gave an update on the projects 

moving forward in Division 3. 

• NCDOT Division 6 (Columbus): Darius Sturdivant went over the active projects and 

upcoming projects in Division 6. Patrick Flanagan informed the group about the Value 

Engineering process going on at NCDOT of all the projects in the STIP. This process 

may reduce the scope and limits of CFRPO projects currently funded. 

• NCDOT Transportation Planning Division (TPD): Nazia Sarder expanded on the 

Brunswick County and Columbus County CTP update. She also highlighted the survey 

response numbers. 

• Wilmington Area MPO (WMPO): Rachel McIntyre gave an update on the WMPO Local 

Input Point Methodology and an update on the Pender County Collector Streets Plan. 

• Grand Strand MPO (GSATS): Dan Newquist gave an update on their land use data 

collection for the MPO model. 

 

IV. OTHER 

   

11. Open discussion – Patrick Flanagan informed the group that the SPR Special Study 

application to NCDOT TPD for an NC 210 East Coast Greenway Feasibility Study in Pender 

County was successful. The group also discussed meeting in person for our August meeting 

and what location we should use. 

 

12. Adjourn – The meeting was adjourned at 10:53 AM. 
 

Minutes prepared by Patrick Flanagan on June 2nd, 2021. 
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RESOLUTION SUPPORTING MONARCH’S APPLICATION FOR  

FY 2022 FTA SECTION 5310 GRANT FUNDS  
 

WHEREAS, the Rural Transportation Advisory Committee is the duly recognized transportation 

decision making body for the Cape Fear Rural Planning Organization (CFRPO), as authorized 

under NCGS §136-211; and 
 

WHEREAS, the Federal Transit Administration’s Enhanced Transportation for Elderly and Disa-

bled (5310) program aims to improve mobility for seniors and individuals with disabilities by re-

moving barriers to transportation service and expanding transportation options; and 
 

WHEREAS, the 5310 program provides funding to states for the purpose of assisting private non-

profit groups in meeting the transportation needs of older adults and people with disabilities when 

the transportation service provided is unavailable, insufficient, or inappropriate to meeting these 

needs; and 
 

WHEREAS, Monarch is a 501(c)(3) organization that provides services for people with intellec-

tual and developmental disabilities, mental illness and substance use disorders; and 
 

WHEREAS, Monarch provides Behavioral Health Services (outpatient therapy and psychiatric 

services for children and adults, 24/7 mobile crisis service, and peer support) and Supported Em-

ployment Service to qualifying individuals in Columbus County and operates Columbus Industries, 

a day activity program for adults with intellectual and developmental disabilities; and 
 

WHEREAS, Monarch provides transportation to qualifying participants and utilizes 5310 program 

funds to contract for transportation services with Columbus County Transportation; and 
 

WHEREAS, Monarch is applying for a FY 2022 5310 grant to continue providing transportation 

to individuals in Columbus County with intellectual and developmental disabilities, mental illness, 

and substance abuse disorders. 
 

NOW THEREFORE, BE IT RESOLVED, that the Rural Transportation Advisory Committee 

of the Cape Fear Rural Transportation Planning Organization hereby supports Monarch’s FY 2022 

5310 grant application. 
 

ADOPTED at a regular meeting this 19th day of August 2021. 
 

BY:  ATTEST: 
 

 

 

             

Frank Williams, Chair     Patrick Flanagan, Secretary 
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RESOLUTION SUPPORTING PENDER ADULT SERVICES’ APPLICATION FOR  

FY 2022 FTA SECTION 5310 GRANT FUNDS  

 

WHEREAS, the Rural Transportation Advisory Committee is the duly recognized transportation 

decision making body for the Cape Fear Rural Planning Organization (CFRPO), as authorized 

under NCGS §136-211; and 

 

WHEREAS, the Federal Transit Administration’s Enhanced Transportation for Elderly and Disa-

bled (5310) program aims to improve mobility for seniors and individuals with disabilities by re-

moving barriers to transportation service and expanding transportation options; and 

 

WHEREAS, the 5310 program provides funding to states for the purpose of assisting private non-

profit groups in meeting the transportation needs of older adults and people with disabilities when 

the transportation service provided is unavailable, insufficient, or inappropriate to meeting these 

needs; and 

 

WHEREAS, Pender Adult Services, Inc., a 501(c)(3) organization that serves Pender County, 

North Carolina; and 

 

WHEREAS, PAS-TRAN is the public transportation division of Pender Adult Services and is a 

single-county community transportation system that provides transportation to the general public, 

as well as to eligible human service agency and elderly clients; and 

 

WHEREAS, Pender Adult Services is applying for a FY 2022 5310 grant to continue providing 

transportation to elderly and disabled individuals in Pender County via PAS-TRAN. 

 

NOW THEREFORE, BE IT RESOLVED, that the Rural Transportation Advisory Committee 

of the Cape Fear Rural Transportation Planning Organization hereby supports Pender Adult Ser-

vices’ FY 2022 5310 grant application. 

 

ADOPTED at a regular meeting this 19th day of August 2021. 

 

BY:  ATTEST: 

 

 

 

             

Frank Williams, Chair     Patrick Flanagan, Secretary 



 I-1 DATA COLLECTION AND ASSESSMENT  $   1,300  $         -    $     5,200  $     6,500  $           6,500  $               -    $           6,500 

   I-1.1 Highway

   I-1.2 Other Modes

   I-1.3 Socioeconomic

   I-1.4 Title VI

 II-1 COMPREHENSIVE TRANSPORTATION PLAN (CTP) DEVELOPMENT $   2,000  $         -    $     8,000  $   10,000  $         10,000  $               -    $         10,000 

   II-1.1 Develop CTP Vision

   II-1.2 Conduct CTP Needs Assessment

   II-1.3 Analyze Alternatives and Environmental Screening

   II-1.4 Develop Final Plan

   II-1.5 Adopt Plan

 II-2 PRIORITIZATION  $   2,600  $         -    $   10,400  $   13,000  $         13,000  $               -    $         13,000 

   II-2.1 Project Prioritization

 II-3 PROGRAM AND PROJECT DEVELOPMENT  $      460  $         -    $     1,840  $     2,300  $           4,000  $               -    $           4,000 

   II-3.1 STIP Participation

   II-3.2 Merger / Project Development

 II-4 GENERAL TRANSPORTATION PLANNING  $   5,000  $         -    $   20,000  $   25,000  $         25,000  $               -    $         25,000 

   II-4.1 Regional and Statewide Planning

   II-4.2 Special Studies, Projects and Other Trainings

 III-1 ADMINISTRATIVE ACTIVITIES  $   5,300  $         -    $   21,200  $   26,500  $         26,500  $               -    $         26,500 

   III-1.1 Administrative Documents

   III-1.2 TCC / TAC Work Facilitation; Ethics Compliance

   III-1.3 Program Administration

 IV-1 PROGRAMMATIC DIRECT CHARGES  $   2,300  $         -    $     9,200  $   11,500  $         11,500  $               -    $         11,500 

   IV-1.1 Program-wide Direct Costs

 IV-2 ADVERTISING  $      300  $         -    $     1,200  $     1,500  $           1,500  $               -    $           1,500 

   IV-2.1 News Media Ads

 IV-3 LODGING, MEALS, INCIDENTALS  $      200  $         -    $        800  $     1,000  $           1,000  $               -    $           1,000 

   IV-3.1 Hotel Costs

   IV-3.2 Meal Costs

   IV-3.3 Incidentals

 IV-4 POSTAGE  $        20  $         -    $          80  $        100  $              100  $               -    $              100 

   IV-4.1 Mailings

 IV-5 REGISTRATION / TRAINING  $      100  $         -    $        400  $        500  $              500  $               -    $              500 

   IV-5.1 Conference Registration

   IV-5.2 Meeting / Workshop / Training Fees

 IV-6 TRAVEL  $      640  $         -    $     2,560  $     3,200  $           3,200  $               -    $           3,200 

   IV-6.1 Mileage Reimbursement

   IV-6.2 Car Rental Costs

   IV-6.3 Other Travel Expenses

 V-1 INDIRECT COSTS  $   6,034  $         -    $   24,135  $   30,169  $         30,169  $               -    $         30,169 

   V-1.1 Incurred Indirect Costs

 $ 26,254  $         -    $  105,015  $  132,969  $        132,969  $               -    $       132,969 

LOCAL STATE FEDERAL

5% 15% 80%

 VI-1 SPECIAL SPR ALLOCATION  $   5,000  $ 15,000  $   80,000  $  100,000  $                 -    $ 100,000.00  $  100,000.00 

   VI-1.1 SRP Special Project

 $   5,000  $ 15,000  $   80,000  $  100,000  $                 -    $ 100,000.00  $  100,000.00 

 $ 31,254  $ 15,000  $  185,015  $  232,969  $   132,969.00  $ 100,000.00  $  232,969.00 

Approved by the TAC on:    August 19, 2021

__________________________________________________

Signature, TAC Chairman

__________________________________________________

Signature, RPO Secretary

SPECIAL SPR TOTAL

PWP TOTAL

 Net change amount was spent in the previous fiscal year. 

VI. SPECIAL SPR FUNDSVI.  SPECIAL STATE PLANNING & RESEARCH FUNDS

 Provide explanation for moving funds from one category to another 

 Provide explanation for moving funds from one category to another 

 Provide explanation for moving funds from one category to another 

WORK CATEGORY

Provide explanation for moving funds from one category to another.

 Provide explanation for moving funds from one category to another 

 Provide explanation for moving funds from one category to another 

II. TRANSPORTATION PLANNING

RPO PROGRAM TOTAL

III. ADMINISTRATION OF TRANSPORTATION PLANNING AND POLICIES

Provide explanation for moving funds from one category to another.

TASK

CODE TOTAL

Q1 Amendment

Date: 19/August/2021

Original 

Budgeted 

Amount

Net Change

New 1st 

Quarter 

Budgeted 

Amount

SPR PROGRAM FUNDS

 Provide explanation for moving funds from one category to another 

IV. DIRECT COSTS

V. INDIRECT COSTS

IV.  DIRECT COSTS

V.  INDIRECT COSTS

Q1 Amendment

New 1st 

Quarter 

Budgeted 

Amount

Date: 19/August/2021

I. DATA COLLECTION AND ASSESSMENT

Original 

Budgeted 

Amount

Net Change

 Provide explanation for moving funds from one category to another 

FY 2021-2022

PLANNING WORK PROGRAM

ANNUAL PROPOSED FUNDING SOURCES TABLE

RPO

I. DATA COLLECTION AND ASSESSMENT

II. TRANSPORTATION PLANNING

TASK

CODE
WORK CATEGORY

RPO PROGRAM FUNDS

TOTAL

LOCAL

20%

FEDERAL

80%

III. ADMINISTRATION OF TRANS PLANNING & POLICES

Provide explanation for moving funds from one category to another.

Provide explanation for moving funds from one category to another.

Provide explanation for moving funds from one category to another.

Provide explanation for moving funds from one category to another.

STATE

0%



NCDOT Division 6 Cape Fear RPO Project Report - Columbus County August 2021

Active Projects

Contract TIP # Project R/W Date Let Date Work Began
Est. 

Completion 
Date

Revised 
Completion 

Date

Construction 
Progress Contractor Resident 

Engineer
Contract 
Amount Comments

C204133 W-5601EV

US 74 Improvements - Construct directional crossovers on US 74 from 
SR 1824 Water Tank Road to just east of the Brunswick County Line in 
Columbus County.  Project includes intersection improvements and 
installing a traffic signal at US 74/US 76 at NC 87.

6/30/2017 8/21/2018 1/9/2019 11/28/2020 11/28/2021 55.19% Highland Paving Co 
LLC

Blythe L. 
Jordan, PLS $9,024,132 Eastbound outside lane                                                                                                                                                                                                                                                                                                                            

Closed during construction
 

C204272

B-6604             
B-6006              
B-6007               
B-6008

Replace 2 Bridges in Bladen County, 1 Bridge in Columbus County and 
1 Bridge in Robeson County. B-6006: Columbus County replace Bridge 
#313 on SR 1159 (Old Tram Road) over Boogy Branch

1/15/2019 1/15/2019 11/20/2019 8/1/2021 N/A 76.07% The Tara Group of 
Lumberton INC

Blythe L. 
Jordan, PLS $2,745,918

DF00257 R-5786GA, 
R-5786GB

Install ADA curb ramps at various locations in Columbus County 
(Bolton, Brunswick, Chadbourn, Whiteville and Tabor City) N/A 4/17/2019 2/10/2020 11/20/2020 7/30/2021 100.00% JYMCO Construction 

Company INC
Blythe L. 
Jordan, PLS $1,197,433 Columbus Municipal Locations 

Completed

C204571 R-5797 US 74 at SR 1506  (Old Boardman/Macedonia Church Road) Upgrade 
at-grade intersection to interchange 10/31/2018 4/20/2021 5/25/2021 2/28/2025 N/A 6% BMCO Construction, 

INC
Blythe L. 
Jordan, PLS $16,191,279 Contract awarded 4/30/2021; Work 

started 5/25/2021

DF00272 R-5819A Construct directional crossovers at SR 1735 (Chaunceytown Road) and 
SR 1740 (Old Lake Road) N/A 4/21/2021 7/6/2021 4/30/2022 N/A 0% Barnhill Contracting 

Co.
Blythe L. 
Jordan, PLS $1,838,763 Contract awarded 4/22/2021; Work 

started 7/6/2021

DF00275 Resurfacing, milling & pavement markings on NC 904, NC 410 & 
Various SR Routes in Columbus County - SR 1103 and SR 1117 N/A 2/17/2021 N/A 6/30/2022 N/A 0% Barnhill Contracting 

Co.
Blythe L. 
Jordan, PLS $2,399,583 Contract awarded 2/24/2021; Work 

has not started

TIP Projects  

TIP# R/W Date

I-6011 10/31/2026  

R-2561B 1/1/2040

R-2561C 7/21/2028

R-2561CA 10/28/2019  

R-5020A 2/28/2018

R-5020B 2/28/2018  

R-5819                                                                                                                                                                                                    R/W Date: 3/31/2021

R-5820 R/W Date: 3/31/2021  
US 74/ US 76 at SR 1735 (R-5820 Chaunceytown Road) convert at-grade 
intersection to interchange and convert Chaunceytown Road/NC 214 intersection to 
roundabout

Programmed STIP Project    
Status: Committed Let Date: 6/21/2022                                                                                                                                                                                                           $29,440,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 
Added to PE Move Forward List 11/24/2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            
Added to ROW Move Forward List 2/10/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
Added to Utilities Move Forward List 2/12/2021                                                                                                                                                                                                                                                                                         

Widen US 701 Bypass to multilanes from SR 1437 (Virgil Avenue) to US 74/US 76 
interchange in Whiteville

Programmed STIP Project    
Status: Committed Let Date: 8/17/2021                                                                                                                                                                                                                                                                   $29,050,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                              
Added to PE Move Forward List 5/5/2020                                                                                                                                                                                                                                                                                                  
Added to ROW Move Forward List 1/12/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
Added to Utilities Move Forward List 1/19/2021                                                                                                                                                                                                                                                                                                               

US 74/US 76 at SR 1740 (R-5819 Old Lake Road) construct grade separation. Programmed STIP Project    
Status: Committed Let Date: 6/21/2022                                                                                                                                                                                                                                                                                                   $12,415,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 
Added to PE Move Forward List 11/24/2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            
Added to ROW Move Forward List 2/10/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
Added to Utilities Move Forward List 2/12/2021                                                                                                                                                                                                                                                                                         

NC 87 at NC 11 convert at-grade intersection to interchange Programmed STIP Project    
Status: Committed Let Date: 6/21/2022 $33,292,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              
Added to PE Move Forward List 5/5/2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       
Added to ROW Move Forward List 1/12/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       
Added to Utilities Move Forward List 1/19/2021       

Widen US 701 Bypass to multilanes from South of SR 1166 (Pleasant Plains Road) 
to SR 1437 (Virgil Avenue) in Whiteville

Programmed STIP Project                                                                                                                                                                                                                                                                                                                                  
Status: Funding Not Committed Let Date: 7/18/2028                                                                                                                                                                                                                                                                                                                                    $44,950,000 Construction FY 2029                                                                                                                                                                                                                                                                                                                                          

Project not on Move Forward List                                                                                                                        

Widen NC 87 to multi-lanes from SR 1730 (Elwell Ferry Road) in Bladen County to 
NC 11 in Columbus County

Programmed STIP Project                        
Status: Unfunded Let Date: 1/1/2040 $75,574,000 RW/Utilties/Construction - Unfunded                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Project not on Move Forward List

Widen NC 87 to multi-lanes from NC 11 to US 74/ US 76 Programmed STIP Project                                                                                                                                                                                                                                                                                                                                    
Status: Funding Not committed Let Date: 1/1/2040                                                                                                                                                                                                                                                                                                                                 $105,408,000 Construction - Unfunded                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

Project not on Move Forward List

Project Funding Status Schedule Project Cost Comments
I-74, US 74 from NC 41 near Lumberton to US 76 near Chadbourn.  Upgrade US 74 
to interstate standards

Programmed STIP Project    
Status: Funding Not Committed Let Date: 10/16/2029 $53,600,000 Construction - Unfunded                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Project is not on Move Forward List

Darius Sturdivant NCDOT Division 6 Planning Engineer
 Email: ddsturdivant@ncdot.gov  Phone: (910) 364-0600 1



NCDOT Division 6 Cape Fear RPO Project Report - Columbus County August 2021

TIP/Safety and Bridge Projects
TIP# R/W Date

R-5952 10/31/2024

SS-6006E N/A   

SS-6006K N/A   

W-5706J 3/31/2020

W-5706S 3/20/2020

W-5706X 12/31/2021

W-5706AA 2/18/2020

W-5806A 5/6/2022

BP6-R001 3/4/2022

BP6-R004 N/A

BR-0073 1/21/2022

Project ID R/W Date

47732 N/A

48863 N/A

 

NC 87 @ SR 1740 (Old Lake Road) construct Left Turn Lane HI/LC 11/17/2021 $400,000

Replace Bridge 303 on SR 1428 (Thompson Town Road) over Fivemile Branch

Replace Bridge 201 on SR 1002 (Old Lumberton Road) over Western Prong Swamp 
in Columbus County

Non STIP Bridge Project (BP)                                                                                                                                                                                                                                                                                                                             
Status: Committed

Non STIP Bridge Project (BP)                                                                                                                                                                                                                                                                                                                             
Status: Committed

Project Description Funding Source Let Date Project Cost

US 701 @ SR 1546 (Bill Hooks Road) construct Left Turn Lane HI/LC 7/16/2021 $300,000

Replace Bridge #230005 on US 76 over Gapway Swamp
Programmed STIP Project                                                                                                                                                                                                                                                                                                                                                            

Bridge Replacement (BR) Project                                                                                                                                                                                                                                                                                                                                                           
Status: Committed        

Let Date: 1/17/2023 $3,680,000

Let Date: 6/1/2022

Let Date: 6/7/2023

$1,030,000

$905,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     
Added to PE Move Forward List   11/24/2020                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   
Added to ROW Move Forward List  4/19/2021                                                                                                                                                                                                                                                                                       
Added to Utilities Move Forward List 6/25/2021                                                                                                                                                                                     

High Impact/Low Cost Projects

NC 410 (Joe Brown Highway south) at SR 1317 (Clarendon Chadbourn Rd) south of 
Chadbourn - Intersection improvements

Programmed STIP Project                                                                                                                                                                                                                                                                                                                                         
Highway Safety (W) Project                                                                                                                                                                                                                                                                                                                                              

Status: Committed                                                                                                                                                                                                                                                                                                                                                
Let Date: 2/16/2022 $375,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          
Added to PE Move Forward List 1/21/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
Added to ROW Move Forward List 3/25/2021                                                                                                                                                                                                                                                                                  
Added to Utilities Move Forward List 6/25/2021

NC 11 at SR 1740 (Old Lake Road) construct roundabout
Programmed STIP Project                                                                                                                                                                                                                                                                                                                                         
Highway Safety (W) Project                                                                                                                                                                                                                                                                                                                                              

Status: Committed                                                                                                                                                                                                                                                                                                                                                
Let Date: 4/5/2023 $1,427,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          
Added to PE Move Forward List 1/21/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           
Added to ROW Move Forward List 3/25/2021                                                                                                                                                                                                                                                                                  
Added to Utilities Move Forward List 6/25/2021

Project is moving forward                                                                                                                                                                                                                                                                                                                         
Added to PE Move Forward List  11/24/2020                                                                                                                                                                                                   

Project is moving forward                                                                                                                                                                                                                                                                                                                         
Added to PE Move Forward List  11/24/2020                                                                                                                                                                                                   

US 74/US 76 construct reduced conflict intersections from SR 1836 (Byrdville 
Freeman Road) to East of SR 1845 (Money Hole Road)

Programmed STIP Project                                                                                                                                                                                                                                                                                                                                         
Highway Safety (W) Project                                                                                                                                                                                                                                                                                                                                              

Status: Committed                                                                                                                                                                                                                                                                                                                                                
Let Date: 3/2/2022 $3,064,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    
Added to PE Move Forward List 1/21/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            
Added to ROW Move Forward List 4/7/2021                                                                                                                                                                                                                                                                                       
Added to Utilities Move Forward List 6/25/2021

Construct roundabout US 74 Business at SR 1005 (Peacock Road) 
Programmed STIP Project                                                                                                                                                                                                                                                                                                                                         
Highway Safety (W) Project                                                                                                                                                                                                                                                                                                                                              

Status: Committed                                                                                                                                                                                                                                                                                                                                                
Let Date: 12/7/2022 $975,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    
Added to PE Move Forward List 1/21/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         
Added to ROW Move Forward List 3/25/2021                                                                                                                                                                                                                                                                                       
Added to Utilities Move Forward List 6/25/2021

NC 11 at SR 1740 (Old Lake Road) - All Way Stop
Project funding source:                                                                                                                                                                                                                                                                                                                     
Spot Safety Funds (SS)                                                                                                                                                                                                                                                                                                                                      

Status: Committed                                                                                                                                                                                                                                                                                                                                                   
Let Date: 6/15/2021 $40,500 Added to Spot Safety Move Forward List (September 2020)                                                                                                                                                                                                                                                     

AWS interim treatment - RAB to be constructed W-5806A 

NC 410 (Joe Brown Highway) at SR 1002 (Old Lumberton Road) and at SR 1003 
(Silver Spoon Road); and, SR 1002 at SR 1003 - Intersection improvements

Programmed STIP Project                                                                                                                                                                                                                                                                                                                                         
Highway Safety (W) Project                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   

Status: Committed                                                                                                                                                                                                                                                                                                                                                
Let Date: 3/2/2022 $1,535,000

Project is moving forward                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    
Added to PE Move Forward List 1/21/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            
Added to ROW Move Forward List 4/7/2021                                                                                                                                                                                                                                                                                       
Added to Utilities Move Forward List 6/25/2021

US 701 Bypass at SR 1305 (Complex Street) - Upgrade intersection Programmed STIP Project                                                                                                                                                                                                                                                                                                                                         
Status: Committed                                                                                                                                                                                                                                                                                                                                                Let Date: 10/20/2026     $20,900,000 Added to PE Move Forward List 3/3/2021                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

Design Alternatives Complete (3/22/2021) - currently under review                                                                                                                                                                                                                             

US 74 BUS at SR 1005 (Peacock Road) - All Way Stop
Project funding source:                                                                                                                                                                                                                                                                                                                     
Spot Safety Funds (SS)                                                                                                                                                                                                                                                                                                                                      

Status: Committed                                                                                                                                                                                                                                                                                                                                                   
Let Date: 8/1/2021 $19,800 AWS interim treatment - RAB to be constructed W-5706X                                                                                                                                                                                                                                                                

Added to Spot Safety Move Forward List (September 2020)

Project Funding Status Schedule Project Cost Comments

Darius Sturdivant NCDOT Division 6 Planning Engineer
 Email: ddsturdivant@ncdot.gov  Phone: (910) 364-0600 2
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