
The Importance of Long-Range Planning
Case Study: The Burgaw Bypass (R-3302)
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Burgaw Bypass Feasibility Study, March 1995 Burgaw Bypass News Story, October 2023



The Burgaw Bypass: What & Why
WHAT
oNC 53 Bypass around the north side of Burgaw
oApprox. 6 miles long – combination of new and 

existing routes

WHY
oReduce truck traffic in Burgaw’s downtown
o Improve safety for all 
oReduce congestion along existing NC 53
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The Burgaw Bypass: Project History
1995 Burgaw Bypass Feasibility Study

A feasibility study presents 
recommended cross sections 
for improvements, general 
corridors of improvements, and 
estimated cost of construction 
and right-of-way. 

This study attempts to identify 
any potential environmental, 
permitting, or other observed 
issues that deserve 
consideration in the planning 
and construction stages. 
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The Burgaw Bypass: Project History
1995 Burgaw Bypass Feasibility Study

Burgaw Thoroughfare Plan 

A thoroughfare plan study uncovers 
the need for new facilities, plus 

identifies existing future deficiencies 
in the transportation system.
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The Burgaw Bypass: Project History
1995 Burgaw Bypass Feasibility Study

Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
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The Burgaw Bypass: Project History
1995

2003

Burgaw Bypass Feasibility Study
Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
R-3302 funded in the STIP for ROW and Construction 
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The Burgaw Bypass: Project History
1995

2004-05
2003

Burgaw Bypass Feasibility Study
Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
R-3302 funded in the STIP for ROW and Construction 
Environmental Assessment completed
Merger Process continues – LEDPA  

The Merger process is the part 
of project development where 
we work to select the Least 
Environmentally Damaging 
Practicable Alternative (LEDPA). 

Examples of stakeholders: 
o US Fish and Wildlife Service
o US Army Corps of Engineers
o US EPA
o Federal Highway Admin. 
o NC Division of Water Quality
o NC Wildlife Resource 

Commission
o Several NCDOT Units
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The Burgaw Bypass: Project History
1995

2004-05
2003

Burgaw Bypass Feasibility Study
Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
R-3302 funded in the STIP for ROW and Construction 
Environmental Assessment completed
Merger Process continues – LEDPA  

“[NC 53] is a signature east-west corridor 
within the Town of Burgaw, which serves a 
dual role as 1) a state highway satisfying the 
needs of regional mobility and 2) a gateway 
connection to downtown for visitors from 
points north and south via Interstate 40 and 
US 117… 
 
“One of the guiding principles for this study 
is that the heavy volume of tractor trailers 
must be reduced before most of the 
streetscape improvements proposed in the 
corridor can be implemented. 

“The high volume of truck traffic can be 
limited by identifying an existing alternative 
truck route or a bypass of the community.” 

Meanwhile, the NC 53 Corridor Study was 
completed in 2006. 

“In collaboration with state and local officials, [this 
vision] will lead to a safe, efficient, aesthetically 
pleasing gateway through the heart of Burgaw – one 
worthy of a community post card.”
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The Burgaw Bypass: Project History
1995

2004-05

2011

2003

Burgaw Bypass Feasibility Study
Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
R-3302 funded in the STIP for ROW and Construction 
Environmental Assessment completed
Merger Process continues – LEDPA  

R-3302 losing local support, removed from STIP, 
further study requested 
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The Burgaw Bypass: Project History
1995

2004-05

2015-16

2011

2003

Burgaw Bypass Feasibility Study
Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
R-3302 funded in the STIP for ROW and Construction 
Environmental Assessment completed
Merger Process continues – LEDPA  

R-3302 losing local support, removed from STIP, 
further study requested 

Burgaw Bypass removed from Pender County CTP
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The Burgaw Bypass: Project History
1995

2004-05

2020

2011

2003

Burgaw Bypass Feasibility Study
Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
R-3302 funded in the STIP for ROW and Construction 
Environmental Assessment completed
Merger Process continues – LEDPA  

R-3302 losing local support, removed from STIP, 
further study requested 

Burgaw Bypass removed from Pender County CTP

Burgaw Bypass considered for P6.0 submittal, but 
there wasn’t enough local support to rank highly

2015-16
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The Burgaw Bypass: Project History
1995

2004-05

2020

2023

2011

2003

Burgaw Bypass Feasibility Study
Burgaw Thoroughfare Plan 

Project funded in the STIP for ROW – TIP # R-3302
R-3302 funded in the STIP for ROW and Construction 
Environmental Assessment completed
Merger Process continues – LEDPA  

R-3302 losing local support, removed from STIP, 
further study requested 

Burgaw Bypass removed from Pender County CTP

Burgaw Bypass considered for P6.0 submittal, but 
there wasn’t enough local support to rank highly

Local newspaper suggested renewed interest in Burgaw Bypass
Pender County CTP update begins

2015-16
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The Burgaw Bypass: Why This Matters
NEED
o The problem isn’t solved 
o Truck traffic increases 
o Congestion and safety issues persist

OPPORTUNITY
o There seems to be lingering public interest
o The process can take time & momentum is key
o Pender County CTP Update kicking off in 2024
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“A bypass would definitely help 
alleviate some of the truck traffic going 

through Burgaw. 

These large trucks are not providing 
business to the downtown area. 

Rerouting trucks away from downtown 
would also make our roadways much 

safer for pedestrians and other 
motorists.”

- Local business owner -
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Questions & Discussion
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