

---

*The Cape Fear Rural Transportation Planning Organization exists to serve as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.*

---

**Rural Transportation Coordinating Committee (RTCC)  
Meeting Agenda  
September 7, 2022 • 10:00 AM**

[Join meeting](#)

**Join by phone +1 301 715 8592  
Meeting ID: 872 2266 7602  
Meeting passcode: 435488**

**I. INTRODUCTORY BUSINESS**

- 1. Call to Order**
- 2. Roll Call**
- 3. Additions or corrections to the agenda**
- 4. Approval of minutes: June 1, 2022 (*attached*)**
- 5. Public Comment**

**II. PRESENTATIONS**

No Additional Presentations for this meeting.

**III. REGULAR BUSINESS**

- 6. DRAFT 2024-2033 STIP** – The updated draft 2024-2033 STIP has been released. Projects eligible for swaps have been identified. The group will review project schedule changes and discuss potential courses of action. *There is no action necessary on the attached memo and spreadsheet at this time.*

7. **FY 2022-2023 PWP Amendment** – The Planning Work Program (PWP) for the current fiscal year need to be amended to reflect the actual amount of funds remaining for the SPR Special Project Fund (NC 210 East Coast Greenway Feasibility Study) awarded on July 1, 2021. *Staff requests a motion to recommend approval of the attached FY 2022-2023 PWP Amendment for submittal to the RTAC for their approval.*

8. **Reports/Updates**

- Cape Fear RPO
  - NC 210 ECG Feasibility Study
  - Columbus County CTP update
  - STIP amendments and revisions
- NC Ports (Port of Wilmington)
- NC Ferry (Fort Fisher to Southport)
- NCDOT Division 3 (Brunswick & Pender)
- NCDOT Division 6 (Columbus)
- NCDOT Transportation Planning Division (TPD)
- NCDOT Integrated Mobility Division (IMD)
- Wilmington Area MPO (WMPO)
- Grand Strand MPO (GSATS)

**IV. OTHER**

9. **Open discussion:** General questions, comments, and other discussions

10. **Adjourn**

*The Cape Fear Rural Transportation Planning Organization exists to serve as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.*

## **Rural Transportation Coordinating Committee (RTCC)**

### **\*\*Draft\*\* Meeting Minutes**

**June 1, 2022 • 10:00 AM**

**Held virtually via Zoom**

#### **Voting Members Present**

Helen Bunch, Brunswick County

Jeff Repp, St. James

Robert Lewis, Whiteville

Vanessa Lacer, Pender County

Mike Rose, Topsail Beach

Andrea Correll, Burgaw

Adrienne Cox, NCDOT Division 3

Darius Sturdivant, NCDOT

Division 6

Nazia Sarder, NCDOT TPD

Rachel McIntyre, WMPO

Evan King, GSATS

Yvonne Hatcher, BTS

Joy Jacobs, Columbus County

Transit

Jim Longenbach, PAS-Tran

Stephanie Ayers, NC Ports

Patrick Flanagan, Cape Fear RPO

#### **Others Present**

Amy Kimes, Surf City

Gage King, Wallace

Cat Peele, NCDOT Ferry

Tony Sumter, NCDOT IMD

Bill Kincannon,

Jane Marston, Bolivia

Fred Fontana, AARP

Eliud DeJesus, Greenville MPO

Chance Lambeth, Congressman

Rouzer's Office

### **I. INTRODUCTORY BUSINESS**

- 1. Call to Order** – The meeting was held via video conference on Zoom. Having reached a quorum, Patrick Flanagan called the meeting to order at 10:01 AM
- 2. Roll Call** – A roll call was taken of attendees.
- 3. Additions or corrections to the agenda** – There were no changes to the agenda.
- 4. Approval of minutes** – The minutes were presented.

*Andrea Correll made a motion to approve the minutes as presented. Stephanie Ayers seconded the motion. A roll call vote was taken.*

*Helen Bunch, Yes  
Jeff Repp, Yes  
Robert Lewis, Yes  
Vanessa Lacer, Yes  
Mike Rose, Yes  
Andrea Correll, Yes  
Adrienne Cox, Yes  
Darius Sturdivant, Yes*

*Nazia Sarder, Yes  
Rachel McIntyre, Yes  
Evan King, Yes  
Yvonne Hatcher, Yes  
Joy Jacobs, Yes  
Jim Longenbach, Yes  
Stephanie Ayers, Yes  
Patrick Flanagan, Yes*

*The motion passed.*

**5. Public Comment** – There were no comments from the public.

## **II. PRESENTATIONS**

There were no additional presentations during this meeting.

## **III. REGULAR BUSINESS**

- 6. DRAFT 2024-2033 STIP** – Patrick Flanagan presented the draft 2024-2033 STIP. Projects eligible for swaps were identified. The group reviewed project schedule changes and discussed potential courses of action. Some initial priorities were discussed and it was agreed that the individual counties would meet with RPO staff to discuss options.

*No action was taken at this time.*

- 7. Wallace Bike and Pedestrian Planning Grant Resolution** – Patrick Flanagan presented the resolution in support for Wallace’s Bike/Ped Planning Grant application.

*Stephanie Ayers made a motion to recommend approval of this resolution to the RTAC. Vanessa Lacer seconded the motion. A roll call vote was taken.*

*Helen Bunch, Yes  
Jeff Repp, Yes  
Robert Lewis, Yes  
Vanessa Lacer, Yes  
Mike Rose, Yes*

*Andrea Correll, Yes  
Adrienne Cox, Yes  
Darius Sturdivant, Yes  
Nazia Sarder, Yes  
Rachel McIntyre, Yes*

*Evan King, Yes  
Yvonne Hatcher, Yes  
Joy Jacobs, Yes*

*Jim Longenbach, Yes  
Stephanie Ayers, Yes  
Patrick Flanagan, Yes*

*The motion passed.*

## **8. Reports/Updates**

- Cape Fear RPO
  - NC 210 ECG Feasibility Study: Staff gave an update on the upcoming steering committee meeting.
  - STIP amendments and revisions: There were no major changes in the STIP.
- NC Ports (Port of Wilmington): Stephanie Ayers gave an update on the construction projects on going at the port.
- NC Ferry (Fort Fisher to Southport): Cat Peele gave an update on the dredging project at the Southport docks. Fort Fisher will be dredged in the Fall.
- NCDOT Division 3 (Brunswick & Pender): Adrienne Cox gave an update on Division 3 projects.
- NCDOT Division 6 (Columbus): Darius Sturdivant gave an update on Division 6 projects.
- NCDOT Transportation Planning Division (TPD): Nazia Sarder gave an update on the upcoming Columbus County CTP public meetings and the Brunswick County CTP.
- NCDOT Integrated Mobility Division (IMD): Tony Sumter gave an update on IMD efforts and grant deadlines. IMD will be conducting trainings for new Transit Directors. Here is the link:  
<https://connect.ncdot.gov/business/Transit/Pages/Training-Hub.aspx>
- Wilmington Area MPO (WMPO): Leland won a MOBI award for its multi-use path. Work is continuing on the Navassa Collector Street Plan update. Kure Beach adopted their Bike and Ped plan.
- Grand Strand MPO (GSATS): The MPO is drafting a Master Plan for the ECG in Brunswick County. Their MTP update has been advertised to consultants.

## **IV. OTHER**

- 9. Open discussion** – Patrick Flanagan gave an update on how the Columbus County CTP will start backup with Public Meetings.

**10.Adjourn** – *The meeting was adjourned at 11:11 AM.*

## MEMORANDUM

DATE: September 1, 2022  
TO: RTAC  
FROM: Patrick Flanagan  
RE: Planning Work Program 1<sup>st</sup> Quarter Amendment, FY 22-23

---

The Cape Fear Rural Planning Organization (CFRPO) is seeking approval for the amended FY 22-23 Planning Work Program. This amendment was deemed necessary by RPO staff, who reviewed the current fiscal year planning work program and budget and identified shifts of money that are necessary to reflect actual funds available through the fiscal year. No money is requested of RPO members.

The recommended changes are as follows:

VI-1 – Special SPR Allocation

Funding is **reduced** by \$3,510 to reflect the actual amount of funds remaining after the close out of fiscal year 21-22.

FY 2023 (July 1, 2022-June 30, 2023)  
PLANNING WORK PROGRAM  
ANNUAL FUNDING SOURCES TABLE  
Cape Fear RPO

TASK CODE	WORK CATEGORY	RPO PROGRAM FUNDS			
		LOCAL	State	FEDERAL	TOTAL
		20%	0%	80%	
I. DATA COLLECTION AND ASSESSMENT					
I-1	DATA COLLECTION AND ASSESSMENT	\$ 1,300	\$ -	\$ 5,200	\$ 6,500
I-1.1	Highway				
I-1.2	Other Modes				
I-1.3	Socioeconomic				
I-1.4	Title VI				
II. TRANSPORTATION PLANNING					
II-1	COMPREHENSIVE TRANSPORTATION PLAN (CTP)	\$ 2,600	\$ -	\$ 10,400	\$ 13,000
II-1.1	Develop CTP Vision				
II-1.2	Conduct CTP Needs Assessment				
II-1.3	Analyze Alternatives and Environmental Screening				
II-1.4	Develop Final Plan				
II-1.5	Adopt Plan				
II-2	PRIORITIZATION	\$ 2,000	\$ -	\$ 8,000	\$ 10,000
II-2.1	Project Prioritization				
II-3	PROGRAM AND PROJECT DEVELOPMENT	\$ 800	\$ -	\$ 3,200	\$ 4,000
II-3.1	STIP Participation				
II-3.2	Merger / Project Development				
II-4	GENERAL TRANSPORTATION PLANNING	\$ 5,000	\$ -	\$ 20,000	\$ 25,000
II-4.1	Regional and Statewide Planning				
II-4.2	Special Studies, Projects and Other Trainings				
III. ADMINISTRATION OF TRANSPORTATION PLANNING AND POLICIES					
III-1	ADMINISTRATIVE ACTIVITIES	\$ 5,300	\$ -	\$ 21,200	\$ 26,500
III-1.1	Administrative Documents				
III-1.2	TCC / TAC Work Facilitation; Ethics Compliance				
III-1.3	Program Administration				
IV. DIRECT COSTS					
IV-1	PROGRAMMATIC DIRECT CHARGES	\$ 2,300	\$ -	\$ 9,200	\$ 11,500
IV-1.1	Program-wide Direct Costs				
IV-2	ADVERTISING	\$ 300	\$ -	\$ 1,200	\$ 1,500
IV-2.1	News Media Ads				
IV-3	LODGING, MEALS, INCIDENTALS	\$ 200	\$ -	\$ 800	\$ 1,000
IV-3.1	Hotel Costs				
IV-3.2	Meal Costs				
IV-3.3	Incidentals				
IV-4	POSTAGE	\$ 20	\$ -	\$ 80	\$ 100
IV-4.1	Mailings				
IV-5	REGISTRATION / TRAINING	\$ 100	\$ -	\$ 400	\$ 500
IV-5.1	Conference Registration				
IV-5.2	Meeting / Workshop / Training Fees				
IV-6	TRAVEL	\$ 640	\$ -	\$ 2,560	\$ 3,200
IV-6.1	Mileage Reimbursement				
IV-6.2	Car Rental Costs				
IV-6.3	Other Travel Expenses				
V. INDIRECT COSTS					
V-1	INDIRECT COSTS	\$ 6,034	\$ -	\$ 24,135	\$ 30,169
V-1.1	Incurred Indirect Costs				
RPO PROGRAM TOTAL		\$ 26,594	\$ -	\$ 106,375	\$ 132,969

TASK CODE	WORK CATEGORY	SPR PROGRAM FUNDS			
		LOCAL	STATE	FEDERAL	TOTAL
		5%	15%	80%	100%
VI. SPECIAL STATE PLANNING & RESEARCH FUNDS					
VI-1	SPECIAL SPR ALLOCATION	\$ 3,575	\$ 10,724	\$ 57,192	\$ 71,490
VI-1.1	NC 210 East Coast Greenway Feasibility Study				
SPECIAL SPR TOTAL		\$ 3,575	\$ 10,724	\$ 57,192	\$ 71,490
PWP TOTAL		\$ 30,168	\$ 10,724	\$ 163,567	\$ 204,459

Approved by the TAC on: \_\_\_\_\_ 20\_\_

\_\_\_\_\_  
Signature, TAC Chairman

\_\_\_\_\_  
Signature, RPO Secretary

Q1 Amendment		
Date: 23/September/2022		
Original Budgeted Amount	Net Change	New 1st Quarter Budgeted Amount
I. DATA COLLECTION AND ASSESSMENT		
\$ 6,500	\$ -	\$ 6,500
Provide explanation for moving funds from one category to another.		
II. TRANSPORTATION PLANNING		
\$ 13,000	\$ -	\$ 13,000
Provide explanation for moving funds from one category to another.		
\$ 10,000	\$ -	\$ 10,000
Provide explanation for moving funds from one category to another.		
\$ 4,000	\$ -	\$ 4,000
Provide explanation for moving funds from one category to another.		
\$ 25,000	\$ -	\$ 25,000
Provide explanation for moving funds from one category to another.		
III. ADMINISTRATION OF TRANS PLANNING & POLICES		
\$ 26,500	\$ -	\$ 26,500
Provide explanation for moving funds from one category to another.		
IV. DIRECT COSTS		
\$ 11,500	\$ -	\$ 11,500
Provide explanation for moving funds from one category to another		
\$ 1,500	\$ -	\$ 1,500
Provide explanation for moving funds from one category to another		
\$ 1,000	\$ -	\$ 1,000
Provide explanation for moving funds from one category to another		
\$ 100	\$ -	\$ 100
Provide explanation for moving funds from one category to another		
\$ 500	\$ -	\$ 500
Provide explanation for moving funds from one category to another		
\$ 3,200	\$ -	\$ 3,200
Provide explanation for moving funds from one category to another		
V. INDIRECT COSTS		
\$ 30,169	\$ -	\$ 30,169
Provide explanation for moving funds from one category to another		
\$ 132,969	\$ -	\$ 132,969

Q1 Amendment		
Date: Day/Month/20XX		
Original Budgeted Amount	Net Change	New 1st Quarter Budgeted Amount
VI. SPECIAL STUDY SPR FUNDS		
\$ 75,000	\$ (3,510)	\$ 71,490
Changed to reflect actual amount remaining		
\$ 75,000	\$ (3,510)	\$ 71,490
\$ 207,969	\$ (3,510)	\$ 204,459



---

*The Cape Fear Rural Transportation Planning Organization serves as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.*

---

## **Summary of Removed and Delayed Projects in the Updated DRAFT 2024-2033 STIP (8/4/2022)**

This document provides a snapshot summary of the projects that have funding or schedule impacts as a result of the recently released preliminary 2024-33 Draft Statewide Transportation Improvement Program (STIP). The projects are broken into three categories:

1. The projects that have had ALL their funding removed. These projects are still listed in the draft STIP document but are listed as “NOT FUNDED.” This includes some projects that were previously “uncommitted” projects as well as some that were previously considered “committed.” These projects will need to recompete for funding in P7.0 in order to regain funding – projects in this category that were previously “committed” are no longer committed.
2. The projects that have had MOST of their funding removed but will remain funded for preliminary engineering/design work ONLY. These projects are listed in the draft STIP document as “FUNDED FOR PRELIMINARY ENGINEERING ONLY.” Some of these projects were previously considered “committed” projects but are now no longer committed. These projects will need to recompete for funding in P7.0 in order to regain funding.
3. The projects that remain “committed” (now termed “delivery projects”) but may have had changes to their schedule. These projects are listed in the draft STIP document as “SCHEDULED FOR DELIVERY.” Most of these projects for the CFRPO had no change to their current schedule.

**1. Projects that are NO LONGER FUNDED in draft 2024-33 STIP (funding removed):**

ID	County	Description	Status Change
F-5705	BRUNSWICK, NEW HANOVER	SOUTHPORT-FORT FISHER FERRY. CONSTRUCT RIVER CLASS FERRY.	Was previously not committed and scheduled for Construction in FY29. No longer funded.
I-6011	COLUMBUS, ROBESON	NC 41 NEAR LUMBERTON TO US 76 NEAR CHADBOURN. UPGRADE US 74 TO INTERSTATE STANDARDS.	Was previously not committed and scheduled for Row in FY27 and Construction Post Year. No longer funded.
R-5877	PENDER	NC 210 (SURF CITY). INTERSECTION IMPROVEMENT AT US 17 AND NC 210 NEAR SURF CITY.	Was previously committed in P5.0 and scheduled for RoW in FY28 and Construction Post Year. No longer funded.
R-5899	PENDER	SR 1560 (WATTS LANDING ROAD). CONSTRUCT ROUNDABOUT.	Was previously not committed and scheduled for Row in FY28 and Construction Post Year. No longer funded.
R-5900	PENDER	SR 1534 (BELT ROAD). CONSTRUCT ROUNDABOUT.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. No longer funded.
R-5947	BRUNSWICK	SR 1112 (SUNSET HARBOR ROAD) TO NC 906 (MIDWAY ROAD). WIDEN ROADWAY.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. No longer funded.

**2. Projects that only have Preliminary Engineering funding in draft 2024-33 STIP (NO Right of Way or Construction funding):**

ID	County	Description	Status Change
R-2561C	COLUMBUS	NC 87 WIDEN TO MULTI-LANES FROM NC 11 TO US 74/US 76 IN COLUMBUS COUNTY.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. Now only funded for Preliminary Engineering.
R-5876	BRUNSWICK	FROM SC STATE LINE TO US 17 AT NC 130. CONSTRUCT FREEWAY ON NEW LOCATION.	Was previously funded for study only. Now only funded for Preliminary Engineering
U-5932	BRUNSWICK	NC 211. CONVERT INTERSECTION TO INTERCHANGE.	Was previously committed in P4.0 and scheduled for RoW in FY25 and Construction Post Year. Now only funded for Preliminary Engineering.

### 3. Projects that have schedule delays in draft 2024-33 STIP:


ID	County	Description	Status Change
AV-5815	PENDER	APRON EXPANSION.	Construction in FY24. No change in schedule
EB-5982	BRUNSWICK	ON NORTH HOWE STREET FROM EAST OWEN STREET TO DOSHER HOSPITAL IN SOUTHPORT. CONSTRUCT SIDEWALK.	RoW in FY24 and Construction in FY25. No change in schedule
F-5707	BRUNSWICK , NEW HANOVER	CONSTRUCT MOORING FACILITIES.	Construction in FY25. No change in schedule
R-5020A	COLUMBUS	ON US 701 BYPASS FROM SR 1166 (PLEASANT PLAINS CHURCH ROAD) TO SR 1437 (VIRGIL AVENUE) IN WHITEVILLE. WIDEN TO MULTI-LANE FACILITY.	Acceleration in Construction from FY29 to FY26.
R-5701	PENDER	NC 53 AND US 117 BUSINESS (WALKER STREET/WILMINGTON STREET). IMPROVE INTERSECTION.	RoW and Utilities in FY25 and Construction in FY27. No change in schedule.
R-5850	PENDER	ON NC 53 FROM US 117 BYPASS TO STAG PARK ROAD. WIDEN TO THREE LANES.	RoW and Utilities in FY23 and Construction in FY25. No change in schedule.
R-5952	COLUMBUS	US 701 BYPASS AND SR 1305 (COMPLEX STREET). UPGRADE INTERSECTION.	RoW in FY25 and Construction in FY27. No change in schedule

It should be noted that a number of additional projects have cost changes reflected in the new draft STIP, but these cost changes did not have an impact on the anticipated schedule, so have not been listed here.

Please note that everything in the August 2022 Draft STIP is subject to change. We anticipate a revised draft STIP will be released in December 2022 and the final 24-33 STIP will be adopted by the NC Board of Transportation in Summer 2023.

At the November 2, 2022 CFRPO RTCC and November 10, 2022 RTAC meetings we will have additional discussion about the draft STIP and the possible methods for swapping projects in and out (if desired).

ID	County	Cost	Description	Status Change	Status	Category
EB-5982	BRUNSWICK	\$255,000	ON NORTH HOWE STREET FROM EAST OWEN STREET TO DOSHER HOSPITAL IN SOUTHPORT. CONSTRUCT SIDEWALK.	RoW in FY24 and Construction in FY25. No change in schedule	Funded	Division 3
R-5701	PENDER	\$1,677,000	NC 53 AND US 117 BUSINESS (WALKER STREET/WILMINGTON STREET). IMPROVE INTERSECTION.	RoW and Utilities in FY25 and Construction in FY27. No change in schedule.	Funded	Region B
R-5899	PENDER	\$3,761,000	NC 210 AND SR 1560 (WATTS LANDING ROAD). CONSTRUCT ROUNDABOUT.	Was previously not committed and scheduled for Row in FY28 and Construction Post Year. No longer funded.	Funding Removed	
F-5707	BRUNSWICK, NEW HANOVER	\$5,000,000	CONSTRUCT MOORING FACILITIES.	Construction in FY25. No change in schedule	Funded	Region B
AV-5815	PENDER	\$5,329,000	APRON EXPANSION.	Construction in FY24. No change in schedule	Funded	Division 3
R-5900	PENDER	\$7,100,000	NC 50/NC 210 AND SR 1534 (BELT ROAD). CONSTRUCT ROUNDABOUT.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. No longer funded.	Funding Removed	
F-5705	BRUNSWICK, NEW HANOVER	\$14,000,000	SOUTHPORT-FORT FISHER FERRY. CONSTRUCT RIVER CLASS FERRY.	Was previously not committed and scheduled for Construction in FY29. No longer funded.	Funding Removed	
R-5850	PENDER	\$14,109,000	ON NC 53 FROM US 117 BYPASS TO STAG PARK ROAD. WIDEN TO THREE LANES.	RoW and Utilities in FY23 and Construction in FY25. No change in schedule.	Funded	Division 3
R-5877	PENDER	\$20,000,000	NC 210 (SURF CITY). INTERSECTION IMPROVEMENT AT US 17 AND NC 210 NEAR SURF CITY.	Was previously committed in P5.0 and scheduled for RoW in FY28 and Construction Post Year. No longer funded.	Funding Removed	
R-5952	COLUMBUS	\$20,900,000	US 701 BYPASS AND SR 1305 (COMPLEX STREET). UPGRADE INTERSECTION.	RoW and Utilities in FY25 and Construction in FY27. No change in schedule.	Funded	Division 6
R-5020A	COLUMBUS	\$39,201,000	ON US 701 BYPASS FROM SR 1166 (PLEASANT PLAINS CHURCH ROAD) TO SR 1437 (VIRGIL AVENUE) IN WHITEVILLE. WIDEN TO MULTI-LANE FACILITY.	Acceleration in Construction from FY29 to FY26.	Funded	Region B
R-5947	BRUNSWICK	\$57,300,000	NC 211 FROM SR 1112 (SUNSET HARBOR ROAD) TO NC 906 (MIDWAY ROAD). WIDEN ROADWAY.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. No longer funded.	Funding Removed	
U-5932	BRUNSWICK	\$77,011,000	US 17 AND NC 211. CONVERT INTERSECTION TO INTERCHANGE.	Was previously committed in P4.0 and scheduled for RoW in FY25 and Construction Post Year. Now only funded for Preliminary Engineering.	Preliminary Engineering	Statewide
R-2561C	COLUMBUS	\$116,801,000	NC 87 WIDEN TO MULTI-LANES FROM NC 11 TO US 74/US 76 IN COLUMBUS COUNTY.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. Now only funded for Preliminary Engineering.	Preliminary Engineering	Division 6
I-6011	COLUMBUS, ROBESON	\$170,748,000	NC 41 NEAR LUMBERTON TO US 76 NEAR CHADBOURN. UPGRADE US 74 TO INTERSTATE STANDARDS.	Was previously not committed and scheduled for Row in FY27 and Construction Post Year. No longer funded.	Funding Removed	
R-5876	BRUNSWICK	\$366,700,000	FROM SC STATE LINE TO US 17 AT NC 130. CONSTRUCT FREEWAY ON NEW LOCATION.	Was previously funded for study only. Now only funded for Preliminary Engineering	Preliminary Engineering	

<div></div>		DRAFT 2024-2033 STATE TRANSPORTATION IMPROVEMENT PROGRAM															
		NOTES: COSTS AND SCHEDULES ARE AS OF JULY 28, 2022 AND ARE SUBJECT TO CHANGE. AMOUNTS SHOWN ARE PROJECT ESTIMATE AMOUNTS REMAINING. ANY AMOUNTS PROGRAMMED FOR ACTIVITIES OTHER THAN RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION ARE INCLUDED UNDER "OTHER ACTIVITIES".															
BASIC PROJECT INFORMATION								FISCAL YEAR PROJECT PHASE SCHEDULED TO START									COMMENT
COUNTY(S)	ROUTE/CITY	DESCRIPTION	MODE	DIVISION(S)	MPOs/RPOs	PROJECT ID	STI CATEGORY FUNDED	RIGHT-OF-WAY PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR RIGHT-OF-WAY	UTILITIES PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR UTILITIES	CONSTRUCTION PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR CONSTRUCTION	PROJECTED SCHEDULE FOR OTHER ACTIVITIES	TOTAL REMAINING FUNDS FOR OTHER ACTIVITIES	TOTAL REMAINING FUNDS NEEDED	
COLUMBUS	US 74	SR 1506 (BOARDMAN ROAD). UPGRADE AT-GRADE INTERSECTION TO AN INTERCHANGE.	HIGHWAY	6	CAPE FEAR RPO	R-5797	REGION C					2021	\$18,620,000			\$18,620,000	RIGHT OF WAY IN PROGRESS
COLUMBUS	US 74 / 76	ADVANCED CONSTRUCTION OF TEMPORARY REDUCED CONFLICT INTERSECTIONS AT SR 1735 (CHAUNCEY TOWN ROAD) AND SR 1740 (OLD LAKE ROAD).	HIGHWAY	6	CAPE FEAR RPO	R-5819A	REGION C					2021	\$2,300,000			\$2,300,000	
COLUMBUS	US 701 BYPASS	SR 1437 (VIRGIL AVENUE) TO US 74/US 76.	HIGHWAY	6	CAPE FEAR RPO	R-5020B	DIVISION 6					2022	\$32,487,000			\$32,487,000	
BRUNSWICK	NC 211	SR 1500 (MIDWAY ROAD) TO NC 87. WIDEN TO MULTI-LANES.	HIGHWAY	3	CAPE FEAR RPO	R-5021	DIVISION 3					2022	\$249,849,000			\$249,849,000	RIGHT-OF-WAY IN PROGRESS.
COLUMBUS	US 74/US 76	SR 1740 (OLD LAKE ROAD). CONVERT AT-GRADE INTERSECTION TO OVERPASS.	HIGHWAY	6	CAPE FEAR RPO	R-5819	REGION C	2021	\$346,000	2021	\$129,000	2022	\$11,664,000			\$12,139,000	COMBINE WITH R-5820. RIGHT-OF-WAY IN PROGRESS.
COLUMBUS	US 74/US 76	SR 1735 (CHAUNCEY TOWN ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE..	HIGHWAY	6	CAPE FEAR RPO	R-5820	REGION C	2021	\$931,000	2021	\$1,297,000	2022	\$39,049,000			\$41,277,000	COMBINE WITH R-5819. RIGHT-OF-WAY IN PROGRESS.
PENDER	HENDERSON FIELD (ACZ)	EXTEND RUNWAY TO 5500 FEET.	AVIATION	3	CAPE FEAR RPO	AV-5744	DIVISION 3	2022	\$1,978,000			2023	\$13,105,000			\$15,083,000	RIGHT-OF-WAY IN PROGRESS.
COLUMBUS	COLUMBUS COUNTY AIRPORT (CPC)	APRON EXPANSION.	AVIATION	6	CAPE FEAR RPO	AV-5748	DIVISION 6					2023	\$1,808,000			\$1,808,000	
COLUMBUS	NC 87	NC 87 AT NC 11. CONSTRUCT INTERCHANGE.	HIGHWAY	6	CAPE FEAR RPO	R-2561CA	REGION C	2020	\$3,304,000	2020	\$3,000,000	2023	\$29,700,000			\$36,004,000	RIGHT-OF-WAY IN PROGRESS.
PENDER	HENDERSON FIELD (ACZ)	APRON EXPANSION.	AVIATION	3	CAPE FEAR RPO	AV-5815	DIVISION 3					2024	\$5,239,000			\$5,239,000	
BRUNSWICK	NC 211 (NORTH HOWE STREET)	EAST OWEN STREET TO DOSHER HOSPITAL IN SOUTHPORT. CONSTRUCT SIDEWALK.	BIKE/PED	3	CAPE FEAR RPO	EB-5982	DIVISION 3	2024	\$50,000			2025	\$175,000	2023	\$30,000	\$255,000	
BRUNSWICK, NEW HANOVER	SOUTHPORT - FORT FISHER	CONSTRUCT MOORING FACILITIES.	FERRY	3	CAPE FEAR RPO, WILMINGTON URBAN AREA MPO	F-5707	REGION B					2025	\$5,000,000			\$5,000,000	
PENDER	NC 53	US 117 BYPASS TO STAG PARK ROAD. WIDEN TO THREE LANES.	HIGHWAY	3	CAPE FEAR RPO	R-5850	DIVISION 3	2023	\$5,900,000	2023	\$1,908,000	2025	\$6,300,000			\$14,108,000	
COLUMBUS	NC 11	NC 11 AT SR 1740 (OLD LAKE ROAD). CONSTRUCT ROUNDABOUT.	HIGHWAY	6	CAPE FEAR RPO	W-5806A	REGION C	2024	\$85,000			2025	\$1,342,000			\$1,427,000	
COLUMBUS	US 701 BYPASS	SR 1166 (PLEASANT PLAINS CHURCH ROAD) TO SR 1437 (VIRGIL AVENUE).	HIGHWAY	6	CAPE FEAR RPO	R-5020A	REGION C					2026	\$39,201,000			\$39,201,000	
PENDER	NC 53	US 117 BUSINESS (WALKER STREET/WILMINGTON STREET). IMPROVE INTERSECTION.	HIGHWAY	3	CAPE FEAR RPO	R-5701	REGION B	2025	\$55,000	2025	\$172,000	2027	\$1,450,000			\$1,677,000	
COLUMBUS	US 701 BYPASS	SR 1305 (COMPLEX STREET). UPGRADE INTERSECTION.	HIGHWAY	6	CAPE FEAR RPO	R-5952	DIVISION 6	2025	\$2,100,000	2025	\$1,300,000	2027	\$17,500,000			\$20,900,000	
COLUMBUS	NC 87	NC 11 TO US 74/US 76 IN COLUMBUS COUNTY.	HIGHWAY	6	CAPE FEAR RPO	R-2561C	DIVISION 6	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$26,512,000	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$4,488,000	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$85,800,000			\$116,800,000	
BRUNSWICK	US 17	NC 211. CONVERT INTERSECTION TO INTERCHANGE.	HIGHWAY	3	CAPE FEAR RPO, GRAND STRAND AREA TRANSPORTATION STUDY	U-5932	STATEWIDE MOBILITY	FUNDED FOR PRELIMINARY ENGINEERING	\$38,988,000	FUNDED FOR PRELIMINARY ENGINEERING	\$1,920,000	FUNDED FOR PRELIMINARY ENGINEERING	\$36,102,000			\$77,010,000	
BRUNSWICK, NEW HANOVER	SOUTHPORT-FORT FISHER	SOUTHPORT-FORT FISHER FERRY. CONSTRUCT RIVER CLASS FERRY.	FERRY	3	CAPE FEAR RPO, WILMINGTON URBAN AREA MPO	F-5705	NOT FUNDED					NOT FUNDED	\$14,000,000			\$14,000,000	
COLUMBUS, ROBESON	US 74	NC 41 NEAR LUMBERTON TO US 76 NEAR CHADBOURN. UPGRADE US 74 TO INTERSTATE STANDARDS.	HIGHWAY	6	CAPE FEAR RPO, LUMBER RIVER RPO	I-6011	NOT FUNDED	NOT FUNDED	\$179,000	NOT FUNDED	\$1,469,000	NOT FUNDED	\$169,100,000			\$170,748,000	
BRUNSWICK	I-74 (CAROLINA BAYS PARKWAY EXTENSION)	FROM SC STATE LINE TO US 17 AT NC 130. CONSTRUCT FREEWAY ON NEW LOCATION.	HIGHWAY	3	CAPE FEAR RPO, GRAND STRAND AREA TRANSPORTATION STUDY	R-5876	NOT FUNDED	NOT FUNDED	\$128,600,000	NOT FUNDED	\$5,300,000	NOT FUNDED	\$232,800,000			\$366,700,000	PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY
PENDER	US 17	NC 210 (SURF CITY). INTERSECTION IMPROVEMENT AT US 17 AND NC 210 NEAR SURF CITY.	HIGHWAY	3	CAPE FEAR RPO	R-5877	NOT FUNDED	NOT FUNDED	\$6,000,000	NOT FUNDED	\$2,100,000	NOT FUNDED	\$11,900,000			\$20,000,000	
PENDER	NC 210	SR 1560 (WATTS LANDING ROAD). CONSTRUCT ROUNDABOUT.	HIGHWAY	3	CAPE FEAR RPO	R-5899	NOT FUNDED	NOT FUNDED	\$1,044,000	NOT FUNDED	\$117,000	NOT FUNDED	\$2,600,000			\$3,761,000	
PENDER	NC 50/NC 210	SR 1534 (BELT ROAD). CONSTRUCT ROUNDABOUT.	HIGHWAY	3	CAPE FEAR RPO	R-5900	NOT FUNDED	NOT FUNDED	\$5,000,000	NOT FUNDED	\$800,000	NOT FUNDED	\$1,300,000			\$7,100,000	
BRUNSWICK	NC 211	SR 1112 (SUNSET HARBOR ROAD) TO NC 906 (MIDWAY ROAD). WIDEN ROADWAY.	HIGHWAY	3	CAPE FEAR RPO	R-5947	NOT FUNDED	NOT FUNDED	\$7,300,000	NOT FUNDED	\$4,300,000	NOT FUNDED	\$45,700,000			\$57,300,000	

CFRPO SEPTEMBER PROJECTS IN DEVELOPMENT						
Project Manager	Contract Type	TIP	PO	Description	County	SAP LET Date
Derek Pielech	DPOC	B-4439	CFRPO	Replace bridge 100 on Makatoka Road over Muddy Branch	Brunswick	5/26/2022
Eric Murray	DPOC	W-5703Q	CFRPO	NC 130 at Longwood Road and Waccamaw School Road	Brunswick	4/21/2022
Derek Pielech	DPOC	17BP.3.R.80	CFRPO	Brunswick 104 OVER MIDDLE SWAMP on NC 906 (Midway Road)	Brunswick	7/21/2022
Lydia McKeel	DDRL	I-6040	CFRPO	I-40 East of US 117 to NC 210 Pavement Rehab	Pender	6/21/2022
Central	Raleigh	B-5156	CFRPO	Replace Bridge 28 Over Long Creek on NC 210	Pender	12/20/2022
Central	Raleigh	B-5644	CFRPO	Pender 15 on NC 11 over Crooked Creek	Pender	12/20/2022
David Leonard	DPOC	W-5803B	WMPO/ CFRPO	Install Rumble Strips on US 17 Between New Hanover/Pender County Line and Mile Post 19.30 in Onslow County	Pender, Onslow	10/31/2022
Central	Raleigh	B-5629	CFRPO	Replace Bridge 40 Over Mill Creek (STIP)	Brunswick	1/19/2023
Derek Pielech	DPOC	BR-0139	CFRPO	Replace Culvert on NC 133 and Funston Road, with a Bridge	Brunswick	4/16/2024
Eric Murray	DPOC	R-5850	CFRPO	Widen NC 53 to 3 Lanes from US 117 Bypass to Stag Park Road	Pender	5/2/2025
Derek Pielech	DPOC	B-5627	CFRPO	Brunswick 11 on NC 87 over Orton Pond Creek (let with B-5624)	Brunswick	7/24/2025
Derek Pielech	DPOC	17BP.3.R.62	CFRPO	Replace Bridge 23 on NC 906/Midway Road Over Brunswick River Swamp	Pender	7/1/2026
Derek Pielech	DPOC	BP3-R011	CFRPO	Replace Bridge 68 on SR 1306 (Old Mill Road) Over Sill's Creek in Pender County	Pender	7/16/2026
Mike Bass	DPOC	R-5701	CFRPO	Burgaw Intersection Improvement	Brunswick	6/3/2027
Derek Pielech	DPOC	17BP.3.R.110	CFRPO	Replace Bridge 22 on SR 1112 Over Mercers Mill Pond in Brunswick County	Pender	7/1/2030
Trace Howell	DDRL	U-5732	WMPO/ CFRPO	Hampstead Median: US 17 from SR 1582 (Washington Acres Road) to Vista Lane	Pender	9/19/2028
	DPOC		CFRPO	US 17 at NC 210 (Surf City) Green-T	Pender	PY
	DPOC		CFRPO	Roundabout at NC 210 and Watts Landing Road (Surf City)	Pender	PY
	DDRL		CFRPO	NC 210/NC 50 and Belt Road RAB (Surf City)	Pender	PY
	DDRL		CFRPO	Widen NC 211 to 4 Lanes from SR 1112 (Sunset Harbor Road) to NC 906 (Midway Road)	Brunswick	PY
Brian Harding	DDRL		CFRPO	US 17 at NC 211 Interchange	Brunswick	PY

Update provided: 9/02/22  
 PO: CFRPO  
 Contact: Adrienne Cox, amcox1@ncdot.gov, 910.341.2001


CFRPO SEPTEMBER PROJECTS UNDER CONSTRUCTION						
Contract Number	Resident	TIP/WBS/Program	County	Description	Estimated Completion	Percent Complete
DC00324	Daniel Jones	B-4929(L)	Pender	Surf City Landscape Enhancement	4/21/2024	0.00%
DC00331	Lydia McKeel	R-5783E & R-5783F	Brunswick, Duplin, New Hanover, Onslow, Pender, Sampson	Division Wide ADA Curb Ramp Upgrades	12/31/2022	8.79%
C204123	Alex Stewart	R-5021	Brunswick	NC 211 from SR 1500 (Midway Road) to NC 87 Grading, Drainage, Paving, Signals & Structures	3/30/2022	8.30%
C204553	Daniel Waugh	R-3300B	Pender	NC 417 (Hampstead Bypass) from South of NC 210 to North of SR 1563 (Sloop Point Road)	3/14/2027	5.20%



CFRPO SEPTEMBER RESURFACING and MAINTENANCE PROJECTS						
Contract Number	TIP Number	Contract Year	County	Routes	Estimated Completion Date	Percent Complete
C204337	I-5940	2020	Duplin/Pender	Market Street, 3rd Street, Independence Blvd, and patching on 16th & 17th Streets	TBD	75.01%
C204409	n/a	2021	Brunswick	1 Section of US-17, US-74/76, And NC-130; and 11 Sections of Secondary Roads	10/1/2022	66.24%
DC00304	n/a	2021	Brunswick	US 17, NC 904 & Various Secondary Roads	TBD	83.40%
DC00318	n/a	2021	Pender	Pender County Resurfacing	3/17/2023	89.01%
DC00325	n/a	2022	Brunswick	Brunswick Resurfacing B	4/14/2023	0.00%

Public Info Map for Resurfacing Projects: <https://ncdot.maps.arcgis.com/home/webmap/viewer.html?webmap=ceae1d0cf870473fb7d35294acb6b71c>






**Cape Fear RPO  
NCDOT Division 6  
Columbus County  
September 2022**



**Darius Sturdivant  
Division 6 Planning Engineer  
ddsturdivant@ncdot.gov  
910-364-0622**





## Map Legend

- Roadway Project
- Roadway Project
- Aviation
- Bridge & Culverts
- County Boundary



NCDOT Division 6 Cape Fear RPO Project Report - Columbus County

September 2022

Active Projects

Contract	STIP or WBS #	Project	R/W Date	Let Date	Work Began	Est. Completion Date	Revised Completion Date	Construction Progress	Contractor	Resident Engineer	Contract Amount	Comments
C204571	R-5797	US 74 at SR 1506 (Old Boardman/Macedonia Church Road) Upgrade at-grade intersection to interchange.	10/31/18	04/20/21	05/25/21	02/28/25	03/02/25	51.23%	BMCO Construction, INC	Blythe L. Jordan, PLS	\$16,191,279	Expect lane closures/traffic shifts during construction.
C204649	R-5020B	US 701 Bypass widening to multilanes from SR 1437 (Virgil Avenue) to US 74/US 76 interchange in Whiteville.	02/28/18	08/17/21	09/27/21	12/12/25	N/A	26.37%	Highland Paving Co LLC	Blythe L. Jordan, PLS	\$28,249,248	Construction contract awarded 08/30/2021
C204713	HB-0011, HB-0012, HB-0013, HB-0014	Replace (4) structures - 3 bridges and 1 culvert on SR 1928 (Dock Road).	03/15/22	03/15/22	05/05/22	12/01/24	N/A	9.81%	S & C Construction LLC	Blythe L. Jordan, PLS	\$5,068,921	Construction contract awarded 03/24/2022
C204722	R-5819 R-5820	R-5819 - US 74/US 76 at SR 1740 (R-5819 Old Lake Road) construct grade separation. R-5820 - US 74/ US 76 at SR 1735 (Chaunceytown Road) convert at-grade intersection to interchange and convert Chaunceytown Road/NC 214 intersection to roundabout.	03/31/21	06/21/22	08/01/22	01/11/26	N/A	3.14%	BMCO Construction, INC	Blythe L. Jordan, PLS	\$44,098,712	Construction contract awarded 07/05/2022
DF00275	2021CPT.06.08.1 0241.1, 2021CPT.06.08.2 0241.1 & 2021CPT.06.08.1 0242.1	Resurfacing, milling & pavement markings on NC 904, NC 410 & Various SR Routes in Columbus County - SR 1103 (Dothan Rd) and SR 1117 (Walter Todd Rd).	N/A	02/17/21	07/27/21	06/30/22	07/07/22	91.81%	Barnhill Contracting Co.	Blythe L. Jordan, PLS	\$2,399,583	Construction contract awarded 02/24/2021
DF00284	R-5786HA R-5786HB R-5786HC	Concrete installations Curb & gutter/ADA curb ramps at various locations in Bladen, Columbus, Cumberland, Harnett and Robeson Counties.	N/A	11/03/21	05/31/22	06/30/23	N/A	35.20%	Carolina Group Properties LLC DBA Carolina Group Contracting	Spencer G. Shoffner, PE	\$901,351	Construction contract awarded 11/08/2021
DF00289	2022CPT.06.08.1 0241.1 & 2022CPT.06.03.2 0241.1	Resurfacing, milling & pavement markings on NC 904, NC 905 & SR 1005 (Peacock Rd).	N/A	09/15/21	03/22/22	10/18/22	N/A	90.05%	Barnhill Contracting Co.	Blythe L. Jordan, PLS	\$1,731,576	Construction contract awarded 09/20/2021
DF00290	2022CPT.06.04.2 0242.1 & 2022CPT.06.04.2 0242.2	Asphalt Surface Treatment on various SR Routes in Columbus County.	N/A	10/06/21	05/23/22	10/15/22	N/A	89%	Riley Paving, Inc.	Blythe L. Jordan, PLS	\$762,783	Construction contract awarded 10/07/2021
DF00301	W-5706J	NC 410 (Joe Brown Highway) at SR 1002 (Old Lumberton Road) and at SR 1003 (Silver Spoon Road); and, SR 1002 at SR 1003 - Intersection improvements.	03/31/20	03/02/22	05/17/22	02/10/23	N/A	72%	Barnhill Contracting Co.	Blythe L. Jordan, PLS	\$835,509	Construction contract awarded 03/07/2022
DF00401	BP6-R001	Replace Bridge 303 on SR 1428 (Thompson Town Road) over Fivemile Branch.	03/04/22	06/01/22	07/15/22	06/14/23	N/A	0%	The Tara Group of Lumberton INC	Blythe L. Jordan, PLS	\$766,339	Construction contract awarded 06/07/2022
DF00404	W-5706S	US 74/US 76 construct reduced conflict intersections from SR 1836 (Byrdville Freeman Road) to East of SR 1845 (Money Hole Road).	03/20/20	06/15/22	N/A	09/30/24	N/A	0%	Highland Paving Co LLC	Blythe L. Jordan, PLS	\$3,560,060	Construction contract awarded 06/21/2022

STIP/Safety/Non STIP Bridge/Interstate Maintenance Projects

STIP# Project #	Project	R/W Date	Funding Status	Schedule	Project Cost	Comments
AV-5748	Columbus County Airport (CPC) Apron Expansion.	N/A	FY 2020-29 STIP STATUS: Delivery STIP	Let Date: 02/28/23	\$1,808,000	NON DOT LET PROJECT Construction FY 2023
I-6011	I-74, US 74 from NC 41 near Lumberton to US 76 near Chadbourn. Upgrade US 74 to interstate standards	10/31/26	FY 2020-29 STIP STATUS: Developmental STIP	Let Date: 10/16/29	\$171,680,000	REVISED DRAFT FY 2024-2033 STIP (August 2022) STATUS: NOT FUNDED WILL BE REPRIORITIZED P7.0 PROJECT ELIGIBLE FOR SWAP
R-2561B	Widen NC 87 to multi-lanes from SR 1730 (Elwell Ferry Road) in Bladen County to NC 11 in Columbus County	01/01/40	FY 2020-29 STIP STATUS: Unfunded Project	Let Date: 01/01/40	\$75,574,000	REVISED DRAFT FY 2024-2033 STIP (August 2022) STATUS: NOT FUNDED CANDIDATE PROJECT SUBMITTAL P7.0
R-2561C	Widen NC 87 to multi-lanes from NC 11 to US 74/ US 76	07/21/28	FY 2020-29 STIP STATUS: Developmental STIP	Let Date: 01/01/40	\$116,801,000	REVISED DRAFT FY 2024-2033 STIP (August 2022) STATUS: FUNDED FOR PRELIMINARY ENGINEERING ONLY WILL BE REPRIORITIZED IN P7.0 PROJECT ELIGIBLE FOR SWAP
R-2561CA	NC 87 at NC 11 convert at-grade intersection to interchange	10/28/19	FY 2020-29 STIP STATUS: Delivery STIP	Let Date: 10/18/22	\$33,292,000	CONSTRUCTION - FY 2023
R-5020A	Widen US 701 Bypass to multilanes from South of SR 1166 (Pleasant Plains Road) to SR 1437 (Virgil Avenue) in Whiteville	02/28/18	FY 2020-29 STIP STATUS: Developmental STIP	Let Date: 07/18/28	\$44,450,000	REVISED DRAFT FY 2024-2033 STIP (August 2022) STATUS: PROJECT SCHEDULED FOR DELIVERY CONSTRUCTION - FY 2026 PROJECT ELIGIBLE FOR SWAP
R-5952	US 701 Bypass at SR 1305 (Complex Street) - Upgrade intersection.	10/31/24	FY 2020-29 STIP STATUS: Developmental STIP	Let Date: 10/20/26	\$20,900,000	REVISED DRAFT FY 2024-2033 STIP (August 2022) STATUS: PROJECT SCHEDULED FOR DELIVERY RIGHT-OF-WAY - FY 2025 CONSTRUCTION - FY 2027 PROJECT ELIGIBLE FOR SWAP
W-5706AA	NC 410 (Joe Brown Highway south) at SR 1317 (Clarendon Chadbourn Rd) south of Chadbourn - Intersection improvements modify road geometry/skewed angle.	02/18/20	FY 2020-29 STIP STATUS: Delivery STIP	Let Date: 09/21/22	\$425,000	CONSTRUCTION (Tentative Date) - FY 2023
W-5806A	NC 11 at SR 1740 (Old Lake Road) construct roundabout	05/06/22	FY 2020-29 STIP STATUS: Delivery STIP	Let Date: 04/05/23	\$1,427,000	REVISED PROJECT SCHEDULE RIGHT-OF-WAY - 05/31/24 LET DATE - 05/21/25
BP6-R004	Replace Bridge 201 on SR 1002 (Old Lumberton Road) over Western Prong Swamp in Columbus County	07/29/22	Non STIP Bridge Project (BP)	Let Date: 06/07/23	\$885,000	CONSTRUCTION (Tentative Date) - FY 2024
BP6-R008	Replace Bridge 271 on SR 1818 (Neils Eddy Road) over Mill Creek in Columbus County	12/19/22	Non STIP Bridge Project (BP)	Let Date: 06/05/24	\$830,000	CONSTRUCTION (Tentative Date) - FY 2025
BR-0073	Replace Bridge #230005 on US 76 over Gapway Swamp	05/31/22	Non STIP Bridge Project (BP)	Let Date: 04/18/23	\$3,712,350	CONSTRUCTION (Tentative Date) - FY 2023
BP6-R013	Replace Bridge 324 on SR 1158 (Chair Factory Road) over Beaver Dam Swamp in Columbus County	04/03/23	Non STIP Bridge Project (BP)	Let Date: 12/03/25	\$830,000	CONSTRUCTION (Tentative Date) - FY 2026
HI-0015	US 74 (Future I-74) from West of NC 214 to East of SR 1740 (Fire Tower Road/Old Lake Road). Pavement Rehabilitation.	N/A	Programmed STIP Project FY 2020-29 (HI) Interstate Maintenance	Let Date: 02/20/24	\$7,700,000	Construction to begin FY 2024
HI-0018	US 74 (Future I-74) From West of US 701 Business to West of NC 21. Pavement Rehabilitation.	N/A	Programmed STIP Project FY 2020-29 (HI) Interstate Maintenance	Let Date: 02/18/25	\$18,200,000	Construction to begin FY 2025
HI-0019	US 74 (Future I-74) from West of SR 1585 (Union Valley Road) to West of US 701 Business. Pavement Rehabilitation.	N/A	Programmed STIP Project FY 2020-29 (HI) Interstate Maintenance	Let Date: 03/16/27	\$5,400,000	Construction to begin FY 2027
HI-0020	US 74 (Future I-74) from the Robeson County Line to West of SR 1585 (Union Valley Road). Pavement Rehabilitation.	N/A	Programmed STIP Project FY 2020-29 (HI) Interstate Maintenance	Let Date: 02/16/27	\$15,000,000	Construction to begin FY 2027



STATE OF NORTH CAROLINA  
DEPARTMENT OF TRANSPORTATION

ROY COOPER  
GOVERNOR

J. ERIC BOYETTE  
SECRETARY

September 2022

Nazia Sarder  
Transportation Engineer  
NCDOT Transportation Planning Division  
1 South Wilmington Street  
Raleigh, NC 27601

SEPTEMBER TPD UPDATES CAPE FEAR RPO

SEPTEMBER 2022

**Brunswick County Model:** The Brunswick County Model was completed in February of last year.

**Brunswick County Comprehensive Transportation Plan (CTP):** The Brunswick County CTP went through Peer Review, Management Review and Steering Committee Review. The CTP was on pause for 8 month as the county reviewed and updated their scope and resumed in August of this year. The CTP engineers will reach out to the steering committee in the coming weeks to resume CTP efforts before public involvement. The engineers will start updating the data and working on the report to get ready for public involvement in the coming months. The CTP engineers are working with the RPO and county now to update some projects.

**Columbus County Comprehensive Transportation Plan (CTP):** The engineer and planner went through several public involvement sessions in the month of August around difference locations in the county.

**Wilmington Model:** The 2050 Travel Demand Model (TDM) work started on 3/1/2022. The TDM is being developed for the next Wilmington MTP. Wilmington MPO has provided employment verification as well as all of the CO data that was requested from TPD. TPD is working on amending the TAZs, incorporating WMPO data feedback and updating the network and other information as part of the verification and data collection phase of the TDM.

**Additional information:** According to the US Census Bureau, the final urban areas based on 2020 Census will be announced in December of 2022. Refer to their [website](#) for additional information on the release schedule.

*Mailing Address:*  
NC DEPARTMENT OF TRANSPORTATION  
TRANSPORTATION PLANNING DIVISION  
1 SOUTH WILMINGTON STREET  
RALEIGH, NC 27699

*Telephone:* 919 707 0980  
*Customer Service:* 1-877-368-4968

*Website:* [ncdot.gov](http://ncdot.gov)

*Location:*  
1554 MAIL SERVICE CENTER  
RALEIGH, NC 27699

**Updates on Coronavirus (COVID-19) in North Carolina:** <https://covid19.ncdhhs.gov/>

### **Helpful Links:**

Click on links below to learn more:

- NCDOT home page—[ncdot.gov](https://www.ncdot.gov)
- Real-Time Traffic—[DriveNC.gov](https://www.drive-nc.com) | [North Carolina Traffic & Travel Information](https://www.drive-nc.com/north-carolina-traffic-travel-information)
- Report a pothole—[NCDOT Contact Us Form](https://www.ncdot.gov/contact-us)
- NCDOT: State Transportation Improvement Program— [ncdot.gov/sti](https://www.ncdot.gov/sti)
- Interactive Bicycle Routes Map—<https://www.ncdot.gov/bikeped/ncbikeways/default.aspx>
- Links to all traffic count data information—[Traffic Survey Group \(ncdot.gov\)](https://www.ncdot.gov/traffic-survey-group)
- NCDOT Interactive Traffic Volume Map—[Interactive Traffic Volume map \(ncdot.gov\)](https://www.ncdot.gov/interactive-traffic-volume-map)
- Traffic Safety Data & Engineering—[NCDOT: Traffic Safety Data & Engineering](https://www.ncdot.gov/traffic-safety-data-engineering)

### **NCDOT Statewide Plans:**

To learn more, click on the following links:

- [NC Moves 2050 Plan](https://www.ncdot.gov/ncmoves) (or go to [ncdot.gov/ncmoves](https://www.ncdot.gov/ncmoves))
- [NCDOT Strategic Transportation Corridors](https://www.ncdot.gov/strategic-transportation-corridors) (or go to [ncdot.gov](https://www.ncdot.gov) and search: Strategic Transportation Corridors)
- [NCDOT Comprehensive State Rail Plan \(25-Year Vision\)](https://www.ncdot.gov/ncdot-comprehensive-state-rail-plan-25-year-vision) (or go to [ncdot.gov](https://www.ncdot.gov) and search: rail plan)
- [NC Statewide Multimodal Freight Plan \(2015-2040\)](https://www.ncdot.gov/nc-statewide-multimodal-freight-plan-2015-2040) (or go to [ncdot.gov](https://www.ncdot.gov) and search: public transportation plan)
- [Great Trails State Plan](https://www.ncdot.gov/great-trails-state-plan) (or go to [ncdot.gov](https://www.ncdot.gov) and search: Great Trails)
- [Connecting North Carolinians to Opportunities \(Public Transportation strategic Plan—2018\)](https://www.ncdot.gov/connecting-north-carolinians-to-opportunities-public-transportation-strategic-plan-2018) (or go to [ncdot.gov](https://www.ncdot.gov) and search: public transportation plan)
- [NCDOT Resilience Strategy Report \(2021\)](https://www.ncdot.gov/ncdot-resilience-strategy-report-2021) (or go to [ncdot.gov](https://www.ncdot.gov) and search: resilience strategy report)
- [Statewide Pedestrian & Bicycle Plan \(2013\)](https://www.ncdot.gov/statewide-pedestrian-bicycle-plan-2013) (or go to [ncdot.gov/bikeped/walkbikenc](https://www.ncdot.gov/bikeped/walkbikenc))