
The Cape Fear Rural Transportation Planning Organization exists to serve as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.

**Rural Transportation Coordinating Committee (RTCC)
Meeting Agenda
June 1, 2022 • 10:00 AM**

[Join meeting](#)

Join by phone +1 301 715 8592
Meeting ID: 842 1893 0737
Meeting passcode: 530050

I. INTRODUCTORY BUSINESS

1. Call to Order
2. Roll Call
3. Additions or corrections to the agenda
4. Approval of minutes: April 6, 2022 (*attached*)
5. Public Comment

II. PRESENTATIONS

No Additional Presentations for this meeting.

III. REGULAR BUSINESS

6. **DRAFT 2024-2033 STIP** – The draft 2024-2033 STIP has been released. Projects eligible for swaps have been identified. The group will review project schedule changes and discuss potential courses of action. *There is no action necessary on the attached memo and spreadsheet at this time.*
7. **Wallace Bike and Pedestrian Planning Grant Resolution** – The Town of Wallace is applying for a grant from NCDOT Bike/Ped. to do a bicycle and pedestrian plan for their area.

They are requesting a resolution of support from the Cape Fear RPO to include in their application. *Staff requests a motion to recommend approval of the attached Resolution of Support for submittal to the RTAC for their approval.*

8. Reports/Updates

- Cape Fear RPO
 - NC 210 ECG Feasibility Study
 - STIP amendments and revisions
- NC Ports (Port of Wilmington)
- NC Ferry (Fort Fisher to Southport)
- NCDOT Division 3 (Brunswick & Pender)
- NCDOT Division 6 (Columbus)
- NCDOT Transportation Planning Division (TPD)
- NCDOT Integrated Mobility Division (IMD)
- Wilmington Area MPO (WMPO)
- Grand Strand MPO (GSATS)

IV. OTHER

9. Open discussion: General questions, comments, and other discussions

10. Adjourn

The Cape Fear Rural Transportation Planning Organization exists to serve as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.

Rural Transportation Coordinating Committee (RTCC)

****Draft** Meeting Minutes**

April 6, 2022 • 10:00 AM

Held virtually via Zoom

Voting Members Present

Helen Bunch, Brunswick County

Jeff Repp, St. James

Robert Lewis, Whiteville

Vanessa Lacer, Pender County

Amy Kimes, Surf City

Andrea Correll, Burgaw

Adrienne Cox, NCDOT Division 3

Darius Sturdivant, NCDOT Division 6

Nazia Sarder, NCDOT TPD

Rachel McIntyre, WMPO

Joy Jacobs, Columbus County Transit

Stephanie Ayers, NC Ports

Patrick Flanagan, Cape Fear RPO

Others Present

Mike Rose, Topsail Beach

Gage King, Wallace

Bill Hammond, NCDOT Division 6

Tony Sumter, NCDOT IMD

Laurence Bergman, Wallace

Fred Fontana, AARP

Billy Christ, Congressman Rouzer's Office

I. INTRODUCTORY BUSINESS

- 1. Call to Order** – The meeting was held via video conference on Zoom. Having reached a quorum, Patrick Flanagan called the meeting to order at 10:04 AM
- 2. Roll Call** – A roll call was taken of attendees.
- 3. Additions or corrections to the agenda** – There were no changes to the agenda.
- 4. Approval of minutes** – The minutes were presented.
Helen Bunch made a motion to approve the minutes as presented. Vanessa Lacer seconded the motion. A roll call vote was taken.

Helen Bunch, Yes

Jeff Repp, Yes

Robert Lewis, Yes

Vanessa Lacer, Yes

Andrea Correll, Yes

Amy Kimes, Yes

Adrienne Cox, Yes

Darius Sturdivant, Yes

Nazia Sarder, Yes

Rachel McIntyre, Yes

Stephanie Ayers, Yes

Patrick Flanagan, Yes

The Cape Fear Rural Transportation Planning Organization exists to serve as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.

The motion passed.

5. **Public Comment** – There were no comments from the public.

II. PRESENTATIONS

There were no additional presentations during this meeting.

III. REGULAR BUSINESS

6. **Monarch FY 2023 FTA Section 5310 Grant Funds Resolution** – Patrick Flanagan presented the resolution in support for Monarch’s application for FTA 5310 grant funds. *Jeff Repp made a motion to recommend approval of this resolution to the RTAC. Adrienne Cox seconded the motion. A roll call vote was taken.*

Helen Bunch, Yes

Jeff Repp, Yes

Robert Lewis, Yes

Vanessa Lacer, Yes

Andrea Correll, Yes

Amy Kimes, Yes

Adrienne Cox, Yes

Darius Sturdivant, Yes

Nazia Sarder, Yes

Rachel McIntyre, Yes

Stephanie Ayers, Yes

Patrick Flanagan, Yes

The motion passed.

7. **PAS-TRAN FY 2022 FTA Section 5310 Grant Funds Resolution** – Patrick Flanagan presented the resolution in support for PAS-TRAN’s application for FTA 5310 grant funds. *Andrea Correll made a motion to recommend approval of this resolution to the RTAC. Vanessa Lacer seconded the motion. A roll call vote was taken.*

Helen Bunch, Yes

Jeff Repp, Yes

Robert Lewis, Yes

Vanessa Lacer, Yes

Andrea Correll, Yes

Amy Kimes, Yes

Adrienne Cox, Yes

Darius Sturdivant, Yes

Nazia Sarder, Yes

Rachel McIntyre, Yes

Stephanie Ayers, Yes

Patrick Flanagan, Yes

The motion passed.

8. FY 2022-2023 PWP – Patrick Flanagan presented the Planning Work Program (PWP) for the upcoming fiscal year which is due to NCDOT by May 15. Changes between the current fiscal year and next year’s budget were highlighted. *Jeff Repp made a motion to recommend approval of the FY 2022-2023 PWP to the RTAC. Helen Bunch seconded the motion. A roll call vote was taken.*

*Helen Bunch, Yes
Jeff Repp, Yes
Robert Lewis, Yes
Vanessa Lacer, Yes
Andrea Correll, Yes
Amy Kimes, Yes*

*Adrienne Cox, Yes
Darius Sturdivant, Yes
Nazia Sarder, Yes
Rachel McIntyre, Yes
Stephanie Ayers, Yes
Patrick Flanagan, Yes*

The motion passed.

9. Reports/Updates

- Cape Fear RPO
 - NC 210 ECG Feasibility Study: Staff gave an update on the steering committee being formed to assist in the study effort.
 - NCAMPO Conference: Staff reminded everyone about the upcoming conference being held in Wilmington.
 - Multimodal Planning Grants: Staff reminded everyone about the open call for Bicycle and Pedestrian planning grant applications.
 - STIP amendments and revisions: Staff reviewed changes to an Columbus County interchange project in the STIP.
- NC Ports (Port of Wilmington): There was no update from the Port.
- NC Ferry (Fort Fisher to Southport): There was no update from the Ferry Division.
- NCDOT Division 3 (Brunswick & Pender): Adrienne Cox gave an update on Division 3 projects.
- NCDOT Division 6 (Columbus): Darius Sturdivant gave an update on Division 6 projects.
- NCDOT Transportation Planning Division (TPD): Nazia Sarder gave an update on the Columbus County CTP and the Brunswick County model.
- NCDOT Integrated Mobility Division (IMD): Tony Sumter gave an update on IMD efforts and grant deadlines.
- Wilmington Area MPO (WMPO): An update was given on the Navassa Collector Street Plan and the Kure Beach Bike and Ped plan.
- Grand Strand MPO (GSATS): There was no update from GSATS.

IV. OTHER

10. Open discussion – Patrick Flanagan informed the group about upcoming STIP development education webinars being held by NCDOT.

11. Adjourn – *The meeting was adjourned at 10:35 AM.*

The Cape Fear Rural Transportation Planning Organization serves as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.

Summary of Removed and Delayed Projects in the New DRAFT 2024-2033 STIP (5/26/2022)

This document provides a snapshot summary of the projects that have funding or schedule impacts as a result of the recently released preliminary 2024-33 Draft Statewide Transportation Improvement Program (STIP). The projects are broken into three categories:

1. The projects that have had ALL their funding removed. These projects are still listed in the draft STIP document but are listed as “NOT FUNDED.” This includes some projects that were previously “uncommitted” projects as well as some that were previously considered “committed.” These projects will need to recompile for funding in P7.0 in order to regain funding – projects in this category that were previously “committed” are no longer committed.
2. The projects that have had MOST of their funding removed but will remain funded for preliminary engineering/design work ONLY. These projects are listed in the draft STIP document as “FUNDED FOR PRELIMINARY ENGINEERING ONLY.” Some of these projects were previously considered “committed” projects but are now no longer committed. These projects will need to recompile for funding in P7.0 in order to regain funding.
3. The projects that remain “committed” (now termed “delivery projects”) but may have had changes to their schedule. These projects are listed in the draft STIP document as “SCHEDULED FOR DELIVERY.” Most of these projects for the CFRPO had no change to their current schedule.

1. Projects that are NO LONGER FUNDED in draft 2024-33 STIP (funding removed):

ID	County	Description	Status Change
F-5705	BRUNSWICK, NEW HANOVER	SOUTHPORT-FORT FISHER FERRY. CONSTRUCT RIVER CLASS FERRY.	Was previously not committed and scheduled for Construction in FY29. No longer funded.
I-6011	COLUMBUS, ROBESON	NC 41 NEAR LUMBERTON TO US 76 NEAR CHADBOURN. UPGRADE US 74 TO INTERSTATE STANDARDS.	Was previously not committed and scheduled for Row in FY27 and Construction Post Year. No longer funded.
R-5877	PENDER	NC 210 (SURF CITY). INTERSECTION IMPROVEMENT AT US 17 AND NC 210 NEAR SURF CITY.	Was previously committed in P5.0 and scheduled for RoW in FY28 and Construction Post Year. No longer funded.
R-5899	PENDER	SR 1560 (WATTS LANDING ROAD). CONSTRUCT ROUNDABOUT.	Was previously not committed and scheduled for Row in FY28 and Construction Post Year. No longer funded.
R-5900	PENDER	SR 1534 (BELT ROAD). CONSTRUCT ROUNDABOUT.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. No longer funded.
R-5947	BRUNSWICK	SR 1112 (SUNSET HARBOR ROAD) TO NC 906 (MIDWAY ROAD). WIDEN ROADWAY.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. No longer funded.

2. Projects that only have Preliminary Engineering funding in draft 2024-33 STIP (NO Right of Way or Construction funding):

ID	County	Description	Status Change
R-2561C	COLUMBUS	NC 87 WIDEN TO MULTI-LANES FROM NC 11 TO US 74/US 76 IN COLUMBUS COUNTY.	Was previously not committed and scheduled for Row in FY29 and Construction Post Year. Now only funded for Preliminary Engineering.
R-5876	BRUNSWICK	FROM SC STATE LINE TO US 17 AT NC 130. CONSTRUCT FREEWAY ON NEW LOCATION.	Was previously funded for study only. Now only funded for Preliminary Engineering
U-5932	BRUNSWICK	NC 211. CONVERT INTERSECTION TO INTERCHANGE.	Was previously committed in P4.0 and scheduled for RoW in FY25 and Construction Post Year. Now only funded for Preliminary Engineering.

3. Projects that have schedule delays in draft 2024-33 STIP:

ID	County	Description	Status Change
AV-5815	PENDER	APRON EXPANSION.	Construction in FY24. No change in schedule
EB-5982	BRUNSWICK	ON NORTH HOWE STREET FROM EAST OWEN STREET TO DOSHER HOSPITAL IN SOUTHPORT. CONSTRUCT SIDEWALK.	RoW in FY24 and Construction in FY25. No change in schedule
F-5707	BRUNSWICK , NEW HANOVER	CONSTRUCT MOORING FACILITIES.	Construction in FY25. No change in schedule
R-5020A	COLUMBUS	ON US 701 BYPASS FROM SR 1166 (PLEASANT PLAINS CHURCH ROAD) TO SR 1437 (VIRGIL AVENUE) IN WHITEVILLE. WIDEN TO MULTI-LANE FACILITY.	Acceleration in Construction from FY29 to FY27.
R-5701	PENDER	NC 53 AND US 117 BUSINESS (WALKER STREET/WILMINGTON STREET). IMPROVE INTERSECTION.	RoW and Utilities in FY25 and Construction in FY27. No change in schedule.
R-5850	PENDER	ON NC 53 FROM US 117 BYPASS TO STAG PARK ROAD. WIDEN TO THREE LANES.	RoW and Utilities in FY23 and Construction in FY25. No change in schedule.
R-5952	COLUMBUS	US 701 BYPASS AND SR 1305 (COMPLEX STREET). UPGRADE INTERSECTION.	Delay in RoW and Utilities from FY25 to FY27 and delay in Construction from FY27 to FY29.

It should be noted that a number of additional projects have cost changes reflected in the new draft STIP, but these cost changes did not have an impact on the anticipated schedule, so have not been listed here.

Please note that everything in the April 2022 Draft STIP is subject to change. We anticipate a revised draft STIP will be released in December 2022 and the final 24-33 STIP will be adopted by the NC Board of Transportation in Summer 2023.

At the June 1, 2022 CFRPO RTCC and June 10, 2022 RTAC meetings we will have additional discussion about the draft STIP and the possible methods for swapping projects in and out (if desired).



2024-2033 DRAFT STATE TRANSPORTATION IMPROVEMENT PROGRAM

NOTES: COSTS AND SCHEDULES ARE AS OF APRIL 25, 2022 AND ARE SUBJECT TO CHANGE. AMOUNTS SHOWN ARE PROJECT ESTIMATE AMOUNTS REMAINING. ANY AMOUNTS PROGRAMMED FOR ACTIVITIES OTHER THAN RIGHT-OF-WAY, UTILITIES, OR CONSTRUCTION ARE INCLUDED UNDER "OTHER ACTIVITIES".

BASIC PROJECT INFORMATION								FISCAL YEAR PROJECT PHASE SCHEDULED TO START									
COUNTY(S)	ROUTE/CITY	DESCRIPTION	MODE	DIVISION(S)	MPOs/RPOs	PROJECT ID	STI CATEGORY FUNDED	RIGHT-OF-WAY PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR RIGHT-OF-WAY	UTILITIES PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR UTILITIES	CONSTRUCTION PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR CONSTRUCTION	PROJECTED SCHEDULE FOR OTHER ACTIVITIES	TOTAL REMAINING FUNDS FOR OTHER ACTIVITIES	TOTAL REMAINING FUNDS NEEDED	COMMENT
BRUNSWICK	CAPE FEAR REGIONAL (SUT)	APPROACH CLEARING AT RUNWAY 5 AND RUNWAY 23.	AVIATION	3	CAPE FEAR RPO	AV-5739	DIVISION 3										IN PROGRESS
COLUMBUS	SR 1159 (OLD TRAM ROAD)	REPLACE BRIDGE 230313 OVER BOOGY BRANCH.	HIGHWAY	6	CAPE FEAR RPO	B-6006	DIVISION 6										UNDER CONSTRUCTION
COLUMBUS	SR 1904 (RED BUG ROAD)	REPLACE BRIDGE NUMBER 230211 OVER JOCKEY BRANCH.	HIGHWAY	6	CAPE FEAR RPO	B-6039	DIVISION 6										UNDER CONSTRUCTION
COLUMBUS	US 74/US 76	SR 1001 (HALLSBORO ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	HIGHWAY	6	CAPE FEAR RPO	R-5749	DIVISION 6										UNDER CONSTRUCTION
COLUMBUS	US 701	NC 410 (JOE BROWN HIGHWAY). IMPROVE INTERSECTION.	HIGHWAY	6	CAPE FEAR RPO	R-5013	DIVISION 6					2019	\$1,235,000			\$1,235,000	UNDER CONSTRUCTION
COLUMBUS	US 74	SR 1506 (BOARDMAN ROAD). UPGRADE AT-GRADE INTERSECTION TO AN INTERCHANGE.	HIGHWAY	6	CAPE FEAR RPO	R-5797	REGION C					2021	\$18,620,000			\$18,620,000	UNDER CONSTRUCTION
COLUMBUS	US 74 / 76	ADVANCED CONSTRUCTION OF TEMPORARY REDUCED CONFLICT INTERSECTIONS AT SR 1735 (CHAUNCEY TOWN ROAD) AND SR 1740 (OLD LAKE ROAD).	HIGHWAY	6	CAPE FEAR RPO	R-5819A	REGION C					2021	\$2,300,000			\$2,300,000	UNDER CONSTRUCTION
COLUMBUS	US 701 BYPASS	SR 1437 (VIRGIL AVENUE) TO US 74/US 76.	HIGHWAY	6	CAPE FEAR RPO	R-5020B	DIVISION 6					2022	\$32,487,000			\$32,487,000	UNDER CONSTRUCTION
BRUNSWICK	NC 211	SR 1500 (MIDWAY ROAD) TO NC 87. WIDEN TO MULTI-LANES.	HIGHWAY	3	CAPE FEAR RPO	R-5021	DIVISION 3					2022	\$249,849,000			\$249,849,000	UNDER CONSTRUCTION
COLUMBUS	US 74/US 76	SR 1740 (OLD LAKE ROAD). CONVERT AT-GRADE INTERSECTION TO OVERPASS.	HIGHWAY	6	CAPE FEAR RPO	R-5819	REGION C	2021	\$346,000	2021	\$129,000	2022	\$11,939,000			\$12,414,000	COMBINE WITH R-5820
COLUMBUS	US 74/US 76	SR 1735 (CHAUNCEY TOWN ROAD). CONVERT AT-GRADE INTERSECTION TO INTERCHANGE.	HIGHWAY	6	CAPE FEAR RPO	R-5820	REGION C	2021	\$283,000	2021	\$1,297,000	2022	\$27,861,000			\$29,441,000	COMBINE WITH R-5819
BRUNSWICK	SR 1342 (MAKATOKA ROAD NORTHWEST)	REPLACE BRIDGE 090100 OVER MUDDY BRANCH.	HIGHWAY	3	CAPE FEAR RPO	B-4439	DIVISION 3	2022	\$550,000			2022	\$1,250,000			\$1,800,000	
COLUMBUS	COLUMBUS COUNTY AIRPORT (CPC)	APRON EXPANSION.	AVIATION	6	CAPE FEAR RPO	AV-5748	DIVISION 6					2023	\$1,808,000			\$1,808,000	
COLUMBUS	NC 87	NC 87 AT NC 11. CONSTRUCT INTERCHANGE.	HIGHWAY	6	CAPE FEAR RPO	R-2561CA	REGION C	2020	\$3,292,000	2020	\$300,000	2023	\$29,700,000			\$33,292,000	
PENDER	HENDERSON FIELD (ACZ)	EXTEND RUNWAY TO 5500 FEET.	AVIATION	3	CAPE FEAR RPO	AV-5744	DIVISION 3	2022	\$1,978,000			2023	\$13,105,000			\$15,083,000	
BRUNSWICK	SR 1515 (OLD MILL CREEK ROAD SE)	REPLACE BRIDGE 090040 OVER MILL CREEK.	HIGHWAY	3	CAPE FEAR RPO	B-5629	DIVISION 3	2022	\$115,000			2023	\$1,500,000			\$1,615,000	
COLUMBUS	NC 11	NC 11 AT SR 1740 (OLD LAKE ROAD). CONSTRUCT ROUNDABOUT.	HIGHWAY	6	CAPE FEAR RPO	W-5806A	REGION C	2022	\$85,000			2023	\$1,342,000			\$1,427,000	
PENDER	HENDERSON FIELD (ACZ)	APRON EXPANSION.	AVIATION	3	CAPE FEAR RPO	AV-5815	DIVISION 3					2024	\$5,329,000			\$5,329,000	
BRUNSWICK, NEW HANOVER	SOUTHPORT - FORT FISHER	CONSTRUCT MOORING FACILITIES.	FERRY	3	CAPE FEAR RPO, WILMINGTON URBAN AREA MPO	F-5707	REGION B					2025	\$5,000,000			\$5,000,000	
PENDER	NC 53	US 117 BYPASS TO STAG PARK ROAD. WIDEN TO THREE LANES.	HIGHWAY	3	CAPE FEAR RPO	R-5850	DIVISION 3	2023	\$5,900,000	2023	\$1,909,000	2025	\$6,300,000			\$14,109,000	
BRUNSWICK	NC 211 (NORTH HOWE STREET)	EAST OWEN STREET TO DOSHER HOSPITAL IN SOUTHPORT. CONSTRUCT SIDEWALK.	BIKE/PED	3	CAPE FEAR RPO	EB-5982	DIVISION 3	2024	\$50,000			2025	\$175,000	2023	\$30,000	\$255,000	
COLUMBUS	US 701 BYPASS	SR 1166 (PLEASANT PLAINS CHURCH ROAD) TO SR 1437 (VIRGIL AVENUE).	HIGHWAY	6	CAPE FEAR RPO	R-5020A	REGION C					2027	\$39,201,000			\$39,201,000	
PENDER	NC 53	US 117 BUSINESS (WALKER STREET/WILMINGTON STREET). IMPROVE INTERSECTION.	HIGHWAY	3	CAPE FEAR RPO	R-5701	REGION B	2025	\$55,000	2025	\$172,000	2027	\$1,450,000			\$1,677,000	
COLUMBUS	US 701 BYPASS	SR 1305 (COMPLEX STREET). UPGRADE INTERSECTION.	HIGHWAY	6	CAPE FEAR RPO	R-5952	DIVISION 6	2027	\$2,100,000	2027	\$1,300,000	2029	\$17,500,000			\$20,900,000	
COLUMBUS	NC 87	NC 11 TO US 74/US 76 IN COLUMBUS COUNTY.	HIGHWAY	6	CAPE FEAR RPO	R-2561C	DIVISION 6		\$26,512,000		\$4,489,000		\$85,800,000			\$116,801,000	
BRUNSWICK	I-74 (CAROLINA BAYS PARKWAY EXTENSION)	FROM SC STATE LINE TO US 17 AT NC 130. CONSTRUCT FREEWAY ON NEW LOCATION.	HIGHWAY	3	CAPE FEAR RPO, GRAND STRAND AREA TRANSPORTATION STUDY	R-5876	NOT FUNDED	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$128,600,000	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$5,300,000	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$232,800,000			\$366,700,000	PROGRAMMED FOR PLANNING AND ENVIRONMENTAL STUDY ONLY
BRUNSWICK	US 17	NC 211. CONVERT INTERSECTION TO INTERCHANGE.	HIGHWAY	3	CAPE FEAR RPO, GRAND STRAND AREA TRANSPORTATION STUDY	U-5932	STATEWIDE MOBILITY	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$38,988,000	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$1,921,000	FUNDED FOR PRELIMINARY ENGINEERING ONLY	\$36,102,000			\$77,011,000	
BRUNSWICK, NEW HANOVER	SOUTHPORT-FORT FISHER	SOUTHPORT-FORT FISHER FERRY. CONSTRUCT RIVER CLASS FERRY.	FERRY	3	CAPE FEAR RPO, WILMINGTON URBAN AREA MPO	F-5705	NOT FUNDED					NOT FUNDED	\$14,000,000			\$14,000,000	
COLUMBUS, ROBESON	US 74	NC 41 NEAR LUMBERTON TO US 76 NEAR CHADBOURN. UPGRADE US 74 TO INTERSTATE STANDARDS.	HIGHWAY	6	CAPE FEAR RPO, LUMBER RIVER RPO	I-6011	NOT FUNDED	NOT FUNDED	\$179,000	NOT FUNDED	\$1,469,000	NOT FUNDED	\$169,100,000			\$170,748,000	

2024-2033 DRAFT STATE TRANSPORTATION IMPROVEMENT PROGRAM

BASIC PROJECT INFORMATION							FISCAL YEAR PROJECT PHASE SCHEDULED TO START										
COUNTY(S)	ROUTE/CITY	DESCRIPTION	MODE	DIVISION(S)	MPOs/RPOs	PROJECT ID	STI CATEGORY FUNDED	RIGHT-OF-WAY PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR RIGHT-OF-WAY	UTILITIES PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR UTILITIES	CONSTRUCTION PROJECTED SCHEDULE	TOTAL REMAINING FUNDS NEEDED FOR CONSTRUCTION	PROJECTED SCHEDULE FOR OTHER ACTIVITIES	TOTAL REMAINING FUNDS FOR OTHER ACTIVITIES	TOTAL REMAINING FUNDS NEEDED	COMMENT
PENDER	US 17	NC 210 (SURF CITY). INTERSECTION IMPROVEMENT AT US 17 AND NC 210 NEAR SURF CITY.	HIGHWAY	3	CAPE FEAR RPO	R-5877	NOT FUNDED	NOT FUNDED	\$6,000,000	NOT FUNDED	\$2,100,000	NOT FUNDED	\$11,900,000			\$20,000,000	
PENDER	NC 210	SR 1560 (WATTS LANDING ROAD). CONSTRUCT ROUNDABOUT.	HIGHWAY	3	CAPE FEAR RPO	R-5899	NOT FUNDED	NOT FUNDED	\$1,044,000	NOT FUNDED	\$117,000	NOT FUNDED	\$2,600,000			\$3,761,000	
PENDER	NC 50/NC 210	SR 1534 (BELT ROAD). CONSTRUCT ROUNDABOUT.	HIGHWAY	3	CAPE FEAR RPO	R-5900	NOT FUNDED	NOT FUNDED	\$5,000,000	NOT FUNDED	\$800,000	NOT FUNDED	\$1,300,000			\$7,100,000	
BRUNSWICK	NC 211	SR 1112 (SUNSET HARBOR ROAD) TO NC 906 (MIDWAY ROAD). WIDEN ROADWAY.	HIGHWAY	3	CAPE FEAR RPO	R-5947	NOT FUNDED	NOT FUNDED	\$7,300,000	NOT FUNDED	\$4,300,000	NOT FUNDED	\$45,700,000			\$57,300,000	

The Cape Fear Rural Transportation Planning Organization serves as the intergovernmental organization for local elected officials, the North Carolina Department of Transportation, and residents of Brunswick, Columbus and Pender Counties to work cooperatively to address transportation issues.

**RESOLUTION ENDORSING THE TOWN OF WALLACE APPLICATION
FOR A NORTH CAROLINA DEPARTMENT OF TRANSPORTATION BICYCLE
AND PEDESTRIAN PLANNING GRANT**

WHEREAS, the Rural Transportation Advisory Committee is the duly recognized transportation decision making body for the Cape Fear Rural Planning Organization (CFRPO), as authorized under NCGS §136-211; and

WHEREAS, according to NCGS §136-212, it is the duty of a Rural Transportation Planning Organization to develop long-range local and regional multimodal transportation plans; and

WHEREAS, the North Carolina Department of Transportation (NCDOT) has established a Bicycle and Pedestrian Planning Grant which provides funding to projects that will result in comprehensive local bicycle and pedestrian transportation plans; and

WHEREAS, the Town of Wallace is applying for funding from the NCDOT for a Bicycle and Pedestrian planning grant; and

WHEREAS, the Rural Transportation Advisory Committee of the CFRPO feels it to be in its best interest to endorse said project;

NOW THEREFORE, BE IT RESOLVED that the Rural Transportation Advisory Committee of the Cape Fear Rural Planning Organization hereby endorses the Bicycle and Pedestrian Planning Grant application by the Town of Wallace and if the grant is awarded, will offer to provide technical assistance for the duration of the planning process.

ADOPTED at a regular meeting this 10th day of June 2022.

BY:

Frank Williams, CFRPO RTAC Chair

ATTEST:

Patrick Flanagan, CFRPO RTAC Secretary

CFRPO PROJECTS IN DEVELOPMENT

Project Manager	Contract Type	TIP	PO	Description	County	SAP LET Date
Derek Pielech	DPOC	B-4439	CFRPO	Replace bridge 100 on Makatoka Road over Muddy Branch	Brunswick	5/26/2022
Eric Murray	DPOC	W-5703Q	CFRPO	NC 130 at Longwood Road and Waccamaw School Road	Brunswick	4/21/2022
Derek Pielech	DPOC	17BP.3.R.80	CFRPO	Brunswick 104 OVER MIDDLE SWAMP on NC 906 (Midway Road)	Brunswick	7/21/2022
Lydia McKeel	DDRL	I-6040	CFRPO	I-40 East of US 117 to NC 210 Pavement Rehab	Pender	6/21/2022
Central	Raleigh	B-5156	CFRPO	Replace Bridge 28 Over Long Creek on NC 210	Pender	12/20/2022
Central	Raleigh	B-5644	CFRPO	Pender 15 on NC 11 over Crooked Creek	Pender	12/20/2022
David Leonard	DPOC	W-5803B	WMPO/ CFRPO	Install Rumble Strips on US 17 Between New Hanover/Pender County Line and Mile Post 19.30 in Onslow County	Pender, Onslow	10/31/2022
Central	Raleigh	B-5629	CFRPO	Replace Bridge 40 Over Mill Creek (STIP)	Brunswick	1/19/2023
Derek Pielech	DPOC	BR-0139	CFRPO	Replace Culvert on NC 133 and Funston Road, with a Bridge	Brunswick	4/16/2024
Eric Murray	DPOC	R-5850	CFRPO	Widen NC 53 to 3 Lanes from US 117 Bypass to Stag Park Road	Pender	5/2/2025
Derek Pielech	DPOC	B-5627	CFRPO	Brunswick 11 on NC 87 over Orton Pond Creek (let with B-5624)	Brunswick	7/24/2025
Derek Pielech	DPOC	17BP.3.R.62	CFRPO	Replace Bridge 23 on NC 906/Midway Road Over Brunswick River Swamp	Pender	7/1/2026
Derek Pielech	DPOC	BP3-R011	CFRPO	Replace Bridge 68 on SR 1306 (Old Mill Road) Over Sill's Creek in Pender County	Pender	7/16/2026
Mike Bass	DPOC	R-5701	CFRPO	Burgaw Intersection Improvement	Brunswick	6/3/2027
Derek Pielech	DPOC	17BP.3.R.110	CFRPO	Replace Bridge 22 on SR 1112 Over Mercers Mill Pond in Brunswick County	Pender	7/1/2030
Trace Howell	DDRL	U-5732	WMPO/ CFRPO	Hampstead Median: US 17 from SR 1582 (Washington Acres Road) to Vista Lane	Pender	9/19/2028
	DPOC		CFRPO	US 17 at NC 210 (Surf City) Green-T	Pender	PY
	DPOC		CFRPO	Roundabout at NC 210 and Watts Landing Road (Surf City)	Pender	PY
	DDRL		CFRPO	NC 210/NC 50 and Belt Road RAB (Surf City)	Pender	PY
	DDRL		CFRPO	Widen NC 211 to 4 Lanes from SR 1112 (Sunset Harbor Road) to NC 906 (Midway Road)	Brunswick	PY
Brian Harding	DDRL		CFRPO	US 17 at NC 211 Interchange	Brunswick	PY

Update provided: 6/01/22
PO: CFRPO
Contact: Adrienne Cox, amcox1@ncdot.gov, 910.341.2001

CFRPO PROJECTS UNDER CONSTRUCTION

Contract Number	Resident	TIP/WBS/Program	County	Description	Estimated Completion	Percent Complete
DC00324	Daniel Jones	B-4929(L)	Pender	Surf City Landscape Enhancement	4/21/2024	0.00%
DC00331	Lydia McKeel	R-5783E & R-5783F	Brunswick, Duplin, New Hanover, Onslow, Pender, Sampson	Division Wide ADA Curb Ramp Upgrades	12/31/2022	8.79%
C204123	Alex Stewart	R-5021	Brunswick	NC 211 from SR 1500 (Midway Road) to NC 87 Grading, Drainage, Paving, Signals & Structures	3/30/2022	8.30%
C204553	Daniel Waugh	R-3300B	Pender	NC 417 (Hampstead Bypass) from South of NC 210 to North of SR 1563 (Sloop Point Road)	3/14/2027	5.20%

CFRPO RESURFACING and MAINTENANCE PROJECTS

Contract Number	TIP Number	Contract Year	County	Routes	Estimated Completion Date	Percent Complete
C204337	i-5940	2020	Duplin/Pender	Market Street, 3rd Street, Independence Blvd, and patching on 16th & 17th Streets	6/1/2022	63.11%
DC00318	n/a	2021	Pender	Pender County Resurfacing	3/17/2023	88.40%
C204409	n/a	2021	Brunswick	1 Section of US-17, US-74/76, And NC-130; and 11 Sections of Secondary Roads	10/1/2022	45.54%
DC00304	n/a	2021	Brunswick	US 17, NC 904 & Various Secondary Roads	6/30/2022	48.05%
DC00307	n/a	2021	Onslow, Pender	US 17 - Onslow and Pender Resurfacing	6/30/2022	80.43%
DC00325	n/a	2022	Brunswick	Brunswick Resurfacing B	4/14/2023	0.00%

Active Projects

Contract	STIP or WBS #	Project	R/W Date	Let Date	Work Began	Est. Completion Date	Revised Completion Date	Construction Progress	Contractor	Resident Engineer	Contract Amount	Comments
C204571	R-5797	US 74 at SR 1506 (Old Boardman/Macedonia Church Road) Upgrade at-grade intersection to interchange	10/31/2018	4/20/2021	5/25/2021	3/2/2025	3/2/2025	46.65%	BMCO Construction, INC	Blythe L. Jordan, PLS	\$16,191,279	Expect lane closures/traffic shifts during construction.
C204649	R-5020B	US 701 Bypass widening to multilanes from SR 1437 (Virgil Avenue) to US 74/US 76 interchange in Whiteville	2/28/2018	8/17/2021	9/27/2021	12/12/2025	N/A	18.37%	Highland Paving Co LLC	Blythe L. Jordan, PLS	\$28,249,248	Construction contract awarded 8/30/2021
DF00275	2021CPT.06.08.1 0241.1, 2021CPT.06.08.2 0241.1 & 2021CPT.06.08.1 0242.1	Resurfacing, milling & pavement markings on NC 904, NC 410 & Various SR Routes in Columbus County - SR 1103 (Dothan Rd) and SR 1117 (Walter Todd Rd).	N/A	2/17/2021	7/27/2021	6/30/2022	7/7/2022	54.67%	Barnhill Contracting Co.	Blythe L. Jordan, PLS	\$2,399,583	Construction contract awarded 2/24/2021
DF00284	R-5786HA R-5786HB R-5786HC	Concrete installations Curb & gutter/ADA curb ramps at various locations in Bladen, Columbus, Cumberland, Harnett and Robeson Counties.	N/A	11/3/2021	N/A	6/30/2023	N/A	0%	Carolina Group Properties LLC DBA Carolina Group Contracting	Spencer G. Shoffner, PE	\$901,351	Construction contract awarded 11/8/2021
DF00289	2022CPT.06.08.1 0241.1 & 2022CPT.06.03.2 0241.1	Resurfacing, milling & pavement markings on NC 904, NC 905 & SR 1005 (Peacock Rd).	N/A	9/15/2021	3/22/2022	10/18/2022	N/A	14%	Barnhill Contracting Co.	Blythe L. Jordan, PLS	\$1,731,576	Construction contract awarded 9/20/2021
DF00290	2022CPT.06.04.2 0242.1 & 2022CPT.06.04.2 0242.2	Asphalt Surface Treatment on various SR Routes in Columbus County.	N/A	10/6/2021	5/23/2022	10/15/2022	N/A	0%	Riley Paving, Inc.	Blythe L. Jordan, PLS	\$762,783	Construction contract awarded 10/7/2021
DF00301	W-5706J	NC 410 (Joe Brown Highway) at SR 1002 (Old Lumberton Road) and at SR 1003 (Silver Spoon Road); and, SR 1002 at SR 1003 - Intersection improvements.	3/31/2020	3/2/2022	5/17/2022	2/10/2023	N/A	8%	Barnhill Contracting Co.	Blythe L. Jordan, PLS	\$835,509	Construction contract awarded 3/7/2022

STIP Projects

STIP#	Project	R/W Date	Funding Status	Schedule	Project Cost	Comments
I-6011	I-74, US 74 from NC 41 near Lumberton to US 76 near Chadbourn. Upgrade US 74 to interstate standards	10/31/2026	Programmed STIP Project Status: Developmental STIP	Let Date: 10/16/2029	\$171,680,000	FY 2020-2029 STIP STATUS: CONSTRUCTION-UNFUNDED WILL BE REPRIORITIZED IN P7.0: PROJECT ELIGIBLE FOR SWAP
R-2561B	Widen NC 87 to multi-lanes from SR 1730 (Elwell Ferry Road) in Bladen County to NC 11 in Columbus County	1/1/2040	Status: Unfunded Project	Let Date: 1/1/2040	\$75,574,000	PROJECT UNFUNDED
R-2561C	Widen NC 87 to multi-lanes from NC 11 to US 74/ US 76	7/21/2028	Programmed STIP Project Status: Developmental STIP	Let Date: 1/1/2040	\$116,801,000	FY 2020-2029 STIP STATUS: CONSTRUCTION-UNFUNDED WILL BE REPRIORITIZED IN P7.0: PROJECT ELIGIBLE FOR SWAP
R-2561CA	NC 87 at NC 11 convert at-grade intersection to interchange	10/28/2019	Programmed STIP Project Status: Delivery STIP	Let Date: 10/18/2022	\$33,292,000	Added to PE Move Forward List 5/5/2020 Added to ROW Move Forward List 1/12/2021 Added to Utilities Move Forward List 1/19/2021
R-5020A	Widen US 701 Bypass to multilanes from South of SR 1166 (Pleasant Plains Road) to SR 1437 (Virgil Avenue) in Whiteville	2/28/2018	Programmed STIP Project Status: Developmental STIP	Let Date: 7/18/2028	\$44,450,000	SCHEDULED FOR DELIVERY-DRAFT FY 2024-2033 STIP: PROJECT ELIGIBLE FOR SWAP
R-5819	US 74/US 76 at SR 1740 (R-5819 Old Lake Road) construct grade separation. Combine w/R-5820.	R/W Date: 3/31/2021	Programmed STIP Project Status: Delivery STIP	Let Date: 6/21/2022	\$12,415,000	Added to PE Move Forward List 11/24/2020 Added to ROW Move Forward List 2/10/2021 Added to Utilities Move Forward List 2/12/2021
R-5820	US 74/ US 76 at SR 1735 (R-5820 Chaunceytown Road) convert at-grade intersection to interchange and convert Chaunceytown Road/NC 214 intersection to roundabout. Combine w/R-5819.	R/W Date: 3/31/2021	Programmed STIP Project Status: Delivery STIP	Let Date: 6/21/2022	\$29,440,000	Added to PE Move Forward List 11/24/2020 Added to ROW Move Forward List 2/10/2021 Added to Utilities Move Forward List 2/12/2021

STIP/Safety and Bridge Projects

STIP#	Project	R/W Date	Funding Status	Schedule	Project Cost	Comments
R-5952	US 701 Bypass at SR 1305 (Complex Street) - Upgrade intersection.	10/31/2024	Programmed STIP Project Status: Developmental STIP	Let Date: 10/20/2026	\$20,900,000	Added to PE Move Forward List 3/3/2021 Added to ROW Move Forward List 8/23/2021 Added to Utilities Move Forward List 8/23/2021 Design Alternatives Completed (3/22/2021) SCHEDULED FOR DELIVERY-DRAFT FY 2024-2033 STIP: PROJECT ELIGIBLE FOR SWAP
W-5706S	US 74/US 76 construct reduced conflict intersections from SR 1836 (Byrdville Freeman Road) to East of SR 1845 (Money Hole Road).	3/20/2020	Programmed STIP Project Highway Safety (W) Project Status: Delivery STIP	Let Date: 6/15/2022	\$3,250,000	Added to PE Move Forward List 1/21/2021 Added to ROW Move Forward List 4/7/2021 Added to Utilities Move Forward List 6/25/2021
W-5706AA	NC 410 (Joe Brown Highway south) at SR 1317 (Clarendon Chadbourn Rd) south of Chadbourn - Intersection improvements modify road geometry/skewed angle.	2/18/2020	Programmed STIP Project Highway Safety (W) Project Status: Delivery STIP	Let Date: 9/21/2022	\$425,000	Added to PE Move Forward List 1/21/2021 Added to ROW Move Forward List 4/7/2021 Added to Utilities Move Forward List 6/25/2021
W-5806A	NC 11 at SR 1740 (Old Lake Road) construct roundabout	5/6/2022	Programmed STIP Project Highway Safety (W) Project Status: Delivery STIP	Let Date: 4/5/2023	\$1,427,000	Added to PE Move Forward List 1/21/2021 Added to ROW Move Forward List 3/25/2021 Added to Utilities Move Forward List 6/25/2021
BP6-R001	Replace Bridge 303 on SR 1428 (Thompson Town Road) over Fivemile Branch	3/4/2022	Non STIP Bridge Project (BP)	Let Date: 6/1/2022	\$1,030,000	Added to PE Move Forward List 11/24/2020 Added to ROW Move Forward List 8/23/2021 Added to Utilities Move Forward List 8/23/2021
BP6-R004	Replace Bridge 201 on SR 1002 (Old Lumberton Road) over Western Prong Swamp in Columbus County	7/11/2022	Non STIP Bridge Project (BP)	Let Date: 6/7/2023	\$905,000	Added to PE Move Forward List 11/24/2020
BP6-R008	Replace Bridge 271 on SR 1818 (Neils Eddy Road) over Mill Creek in Columbus County	12/19/2022	Non STIP Bridge Project (BP)	Let Date: 6/5/2024	\$830,000	Added to PE Move Forward List 7/22/2021
BR-0073	Replace Bridge #230005 on US 76 over Gapway Swamp	5/30/2022	Non STIP Bridge Replacement (BR) Project	Let Date: 4/18/2023	\$2,770,000	Added to PE Move Forward List 11/24/2020 Added to ROW Move Forward List 4/19/2021 Added to Utilities Move Forward List 6/25/2021
BP6-R013	Replace Bridge 324 on SR 1158 (Chair Factory Road) over Beaver Dam Swamp in Columbus County	N/A	Non STIP Bridge Project (BP)	Let Date: 12/3/2025	\$830,000	Added to PE Move Forward List 11/15/2021
BP6-R014	Replace Bridge 325 on SR 1158 (Chair Factory Road) over Beaver Dam Swamp in Columbus County	N/A	Non STIP Bridge Project (BP)	Let Date: 12/3/2025	\$1,130,000	Added to PE Move Forward List 11/15/2021
BP6-R015	Replace Bridge 26 on SR 1926 (Pierce Road) over Gum Swamp Run in Columbus County	N/A	Non STIP Bridge Project (BP)	Let Date: 6/3/2026	\$1,530,000	Added to PE Move Forward List 11/15/2021
BP6-R016	Replace Bridge 32 on SR 1928 (Dock Road) over Waccamaw River Overflow in Columbus County	N/A	Non STIP Bridge Project (BP)	Let Date: 6/3/2026	\$830,000	Added to PE Move Forward List 11/15/2021
HI-0015	US 74 (Future I-74) from West of NC 214 to East of SR 1740 (Fire Tower Road/Old Lake Road). Pavement Rehabilitation.	N/A	Programmed STIP Project (HI) Interstate Maintenance	Let Date: 2/20/2024	\$7,700,000	Construction to begin FY 2024
HI-0018	US 74 (Future I-74) From West of US 701 Business to West of NC 21. Pavement Rehabilitation.	N/A	Programmed STIP Project (HI) Interstate Maintenance	Let Date: 2/18/2025	\$18,200,000	Construction to begin FY 2025
HI-0019	US 74 (Future I-74) from West of SR 1585 (Union Valley Road) to West of US 701 Business. Pavement Rehabilitation.	N/A	Programmed STIP Project (HI) Interstate Maintenance	Let Date: 3/16/2027	\$5,400,000	Construction to begin FY 2027
HI-0020	US 74 (Future I-74) from the Robeson County Line to West of SR 1585 (Union Valley Road). Pavement Rehabilitation.	N/A	Programmed STIP Project (HI) Interstate Maintenance	Let Date: 2/16/2027	\$15,000,000	Construction to begin FY 2027



STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

ROY COOPER
GOVERNOR

J. ERIC BOYETTE
SECRETARY

June 2022

Nazia Sarder
Transportation Engineer
NCDOT Transportation Planning Division
1 South Wilmington Street
Raleigh, NC 27601

JUNE TPD UPDATES CAPE FEAR RPO

JUNE 2022

Brunswick County Model: The Brunswick County Model was completed in February of last year.

Brunswick County Comprehensive Transportation Plan (CTP): The Brunswick County CTP went through Peer Review, Management Review and Steering Committee Review. The county has experienced many changes to their land use and transportation network recently. This has led the county to re-evaluate the area and scope of the CTP. While the updated scope is being worked out, TPD will wait and pause the CTP. Once the county is ready to start the efforts back up again, TPD will reach out to the CTP Steering Committee and continue with the next steps.

Columbus County Comprehensive Transportation Plan (CTP): The engineer and planner will start setting up and organizing presentations for updates to local councils, boards and the public soon.

N.C. Governor's Highway Safety Program Grant Applications: The North Carolina Governor's Highway Safety Program (NCGHSP) will soon be accepting grant applications for communities planning traffic safety programs. The grants will be for federal fiscal 2023, which is from Oct. 1, 2022 - Sept. 30, 2023.

Wilmington Model: The 2050 Travel Demand Model work started on 3/1/2022. The TDM is being developed for the next Wilmington MTP. Currently the TPD engineer and modeler are in the data collection phase. TPD has asked the MPO for employment data verification which is due end of August. The next MTP is due end of 2025, and that is also when the TDM will also be adopted by the MPO Board.

Updates on Coronavirus (COVID-19) in North Carolina: <https://covid19.ncdhhs.gov/>

Helpful Links:

Click on links below to learn more:

- NCDOT home page—ncdot.gov
- Real-Time Traffic—DriveNC.gov | [North Carolina Traffic & Travel Information](#)
- Report a pothole—[NCDOT Contact Us Form](#)
- NCDOT: State Transportation Improvement Program— ncdot.gov/sti
- Interactive Bicycle Routes Map—<https://www.ncdot.gov/bikeped/ncbikeways/default.aspx>
- Links to all traffic count data information—[Traffic Survey Group \(ncdot.gov\)](#)
- NCDOT Interactive Traffic Volume Map—[Interactive Traffic Volume map \(ncdot.gov\)](#)
- Traffic Safety Data & Engineering—[NCDOT: Traffic Safety Data & Engineering](#)

NCDOT Statewide Plans:

To learn more, click on the following links:

- [NC Moves 2050 Plan](#) (or go to ncdot.gov/ncmoves)
- [NCDOT Strategic Transportation Corridors](#) (or go to ncdot.gov and search: Strategic Transportation Corridors)
- [NCDOT Comprehensive State Rail Plan \(25-Year Vision\)](#) (or go to ncdot.gov and search: rail plan)
- [NC Statewide Multimodal Freight Plan \(2015-2040\)](#) (or go to ncdot.gov and search: public transportation plan)
- [Great Trails State Plan](#) (or go to ncdot.gov and search: Great Trails)
- [Connecting North Carolinians to Opportunities \(Public Transportation strategic Plan—2018\)](#) (or go to ncdot.gov and search: public transportation plan)
- [NCDOT Resilience Strategy Report \(2021\)](#) (or go to ncdot.gov and search: resilience strategy report)
- [Statewide Pedestrian & Bicycle Plan \(2013\)](#) (or go to ncdot.gov/bikeped/walkbikenc)